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PUBLIC ADVERTISEMENT



FOR PUBLICATION December 12, 2007 and December 19, 2007
IN THE TRIBUNE NEWSPAPERS.
(Mesa Tribune, Chandler Arizonan & Tempe Daily News)

ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

PUBLIC NOTICE FOR NORTH-SOUTH FREEWAY, PINAL CO.
LOCATION/DESIGN CONCEPT REPORT,
AND
ENVIRONMENTAL STUDIES

ECS CONTRACT NO. 08-019
TRACS NO. H7454 01 L

Statements Due: January 9, 2007

The ARIZONA DEPARTMENT OF TRANSPORTATION is accepting Statements of Qualifications from firms
to provide engineering services to perform a Location/Design Concept Report and NEPA Environmental
Document.

Statements of Qualifications will be received until 4:00 p.m. Arizona Time on the above referenced date at
ADOT Engineering Consultants Section, 205 South 17th Avenue, Room 229E, Mail Drop 616E, Phoenix,
Arizona 85007. No Statements will be accepted after the time specified.

A Pre-Submittal Conference has been scheduled by the Project Manager for Wednesday, December 19,
2007 at 10:00am to 11:00am in ADOT Auditorium, 206 S. 17" Ave., Room 107, Phoenix, Arizona, 85007. You
must have an ID for admittance in to the building. All questions to the Project Manager must be addressed
at this time. Following the Pre-Submittal meeting, no further contact regarding this project will be allowed
with ANY ADOT personnel except for those in Engineering Consultants Section. “Persons with a disability
may request a reasonable accommodation such as a sign language interpreter, by contacting Rosie Nunez
at 602-712-8652. Requests for accommodations must be made 48 hours in advance of the event, to allow
time to arrange the accommodation.”

For further information contact ADOT Engineering Consultant Section, (602) 712-7525 or
www.azdot.gov/Highways/ECS. Statement of Qualification packages for Contract 08-019 are available for
pickup at the ADOT Engineering Building, 205 South 17th Avenue, Room 229E, Phoenix, Arizona 85007.
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INFORMATION COPY TO CONSULTANTS



ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

INFORMATION COPY TO CONSULTANTS
REQUEST FOR STATEMENTS OF QUALIFICATION FOR
CONSULTANTS INTERESTED IN PERFORMING
LOCATION/DESIGN CONCEPT REPORT AND ENVIRONMENTAL STUDIES
IN PINAL COUNTY
ECS CONTRACT NO. 08-19
TRACS NO. H7454 01 L
Statements Due: January 9, 2007
Statements of Qualifications expressing interest in the project will be received until 4:00 P.M. (Arizona Time) on

the date shown above, at the office of Engineering Consultants Section, 205 South 17th Avenue, Room 229E,
Mail Drop 616E, Phoenix, Arizona 85007. NO Statements will be accepted after the time specified.

Statements will be accepted from any firm or corporation who is properly registered with the Arizona Board of
Technical Registration and who has a principal or officer responsible for this contract that is properly registered
with the Arizona Board of Technical Registration at the time the Statements of Qualifications are due.

Firms selected for further consideration will participate in an Oral Interview as part of the selection
process.

The selected consultant will provide professional engineering services for design of evaluating alternatives for a
potentially new roadway facility in Pinal county from US 60 South to I-10. Develop Location/Design Concept
Report and NEPA Environmental Document.

The consultant may be required to perform services including, but not limited to: providing technical support for
Public Involvement; arrange meeting locations, materials, and minutes; and provide timely submittals.

Effective the date of the public advertisement of this contract, no further contact is allowed with any ADOT
personnel concerning this project except for the Pre-submittal meeting and questions directed to the assigned
Contract Specialist. This restriction is in effect until selection has been announced.

A Pre-Submittal Conference has been scheduled by the Project Manager for Wednesday, December 19, 2007 at
10:00am to 11:00am in ADOT Auditorium, 206 S. 17" Ave., Room 107, Phoenix, Arizona, 85007. You must
have an ID to sign in at the front desk. Persons with a disability may request a reasonable accommodation such
as a sign language interpreter, by contacting Rosie Nunez at 602-712-8652. Requests for accommodations must
be made 48 hours in advance of the event, to allow time to arrange the accommodation.

Any questions of an administrative or contractual nature that were not addressed at the Pre-Submittai meeting
must be submitted in writing and directed to the attention of Rosie Nunez at the address below.

Rosie Nunez, Contract Specialist

Engineering Consultants Section (ECS)

205 S. 17" Avenue, Room 229E, Mail Drop 616E
Phoenix, AZ 85007

Phone 602-712- 8652

FAX 802-712-7424

Questions will be received until 4:00 PM on January 3, 2007. A fax is also acceptable. No further questions will
be accepted after the time specified.

All consultants will be notified of the consultant’s request for information and the Department’s response to the
question. Information will be posted on the ECS Website as well as faxed to those firms that have registered for
project updates.

Any violation of the above contact restrictions may be grounds for rejection of the consultants SOQ.



The Engineering Consultants Section Statement of Qualifications format for Contract No.08-019 shall be followed
when expressing interest in_this project. The Statement of Qualifications package, or information regarding
same, may be obtained from the address shown above, telephone (602) 712-7525. Statements of
Qualifications not following the correct format will be rejected.

in order to qualify for selection, a firm must have on file with the Depariment a current "Prequalification
Statement” or submit same with the Statement of Qualifications. Prequalification Statement forms may be
obtained from the address shown above, telephone (602) 712-7525.

The Department may select one or more firms from among those submitting Statements of Qualification for
further consideration. Previous experience in Location/Design Concept Reports & environmental studies
will be_a factor in the selection.

The selected consultant and their subconsultants will be required to submit the Consultant Audit Questionnaire
and comply with the Advance Agreement Checklist as detailed in SECTION IX of the SOQ Package.

All material submitted in accordance with this solicitation becomes the property of the State of Arizona.

Lobbying certification/disclosure certification statement will be required in the introductory letter from those
submitting Statements of Qualifications.

The right is reserved by the Department to reject any and all Statements of Qualification.
Professional Liability Insurance will be required.

The Boiler Plates for all Engineering Consultant Section Contracts are not negotiable.
Partnerships (joint-ventures) will not be considered.

Reviewing the successful Proposal(s) would be allowed but copying is not permitted.

Inclusion of work hour and/or plan sheet estimates in the SOQ will not be allowed.
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ENGINEERING CONSULTANTS SECTION
STATEMENT OF QUALIFICATIONS FORMAT INSTRUCTIONS
CONTRACT NO. 08-019

Provided for your use is the format for submission of a STATEMENT OF QUALIFICATION.

SEVEN ( 7) COPIES OF THE STATEMENT OF QUALIFICATION ARE REQUIRED BY ADOT.

There is a TOTAL PAGE LIMIT of ( 14 ) pages. The proposal may include clear
report covers, covers, dividers, table of contents, tables, figures, maps, etc., but
these must fit within the 14 page limit. A page shall be 8 1/2 X 11 inches, blank, or
printed on one side only. Fold out pages are not allowable.

The SOQ proposal must follow the format outlined below:

FORMAT MAXIMUM TOTAL NUMBER
CONTENT POINTS OF PAGES

FRONT COVER (Optional, but
if included will count as a page)

PART A INTRODUCTORY LETTER

PART B EVALUATION CRITERIA
May include information to

support Criteria.
1. Project Understanding

& Approach 40
2. Project Team 35
3. Firms Capability 20
4, Location of Work 5

PART C CONSULTANT FIRM
INFORMATION PAGE

BACK COVER (Optional, but
if included will count as a page)
TOTAL POINTS TOTAL PAGES

TOTAL POINTS 100 14

Any amendments issued on the SOQ and included in the SOQ, as required, will NOT
be counted as pages.

Submissions failing to follow all instructions outlined above will be rejected and the
Consultant notified in writing of the reason(s) for rejection.




ENGINEERING CONSULTANTS SECTION
Statement of Qualifications
Format and Evaluation Criteria
for Contract No. 08-019

The following describes more specifically, the content of each part.

PART A, INTRODUCTORY LETTER

The introductory letter should be addressed to:

Arizona Department of Transportation
Engineering Consultant Section

205 South 17th Avenue

Room 229E, Mail Drop 616E
Phoenix, Arizona 85007

The introductory letter should contain the following items:

o An expression of the firm's interest in being selected for the project.

o A statement that the firm is pre-qualified with ADOT, or that the necessary pre-qualification information
is being submitted with the proposal.

e A statement confirming the commitment of the key personnel identified in the submittal to the extent
necessary to meet ADOT's quality and schedule expectations.

s Provide name and Professional Engineers registration number of the principal or officer responsible for
this contract that is properly registered with the Arizona Board of Technical Registration at the time the
Statements of Qualifications are due.

o A summary of key points regarding the firm's qualifications.

o A staterment that the Consultant certifies, by signing and submitting this proposal to the best of his or
her knowledge and belief, that no Federally appropriated funds have been paid or will be paid, by or on
behalf of the undersigned for the purpose of lobbying (Refer to Section V).

PART B, EVALUATION CRITERIA

The information that should be included in the discussion of qualifications is outlined here.
1. Project Understanding and Approach

a. Discuss generally the tasks involved in this project. Identify any special issues or
problems that are likely to be encountered. Demonstrate clearly and concisely your
understanding of the technical and institutional elements with which the consultant
must deal.

b. Outline your proposed approach for dealing with the tasks and issues of this project.
Provide a tentative schedule indicating the duration and functional relationship of major
tasks and key events. A graphical depiction may be included with the evaluation
criteria.

C. Explain how your firm will use Partnering in this project. (Relates to Construction
Administration only.)



Project Team

Identify your proposed project team and its collective qualifications for this particular project. In
particular, discuss the following:

a.

Project Principal. Identify the person who (1) will be responsible for ensuring that
adequate personnel and other resources are made available for this project; (2) will
handle contractual matters, and; (3) will be ultimately responsible for the quality and
timeliness of the consultant's performance. State that person's position and authority
within the firm. Discuss previous similar projects for which this person has performed a
similar function.

Project Manager. State who will actively manage this project. ldentify any projects that
person will be involved with concurrently and time committed to each project. List recent
similar projects for which this person has performed a comparable function. Discuss
relevant experience, professional registrations, education and other components of
qualifications applicable to this project.

Project Engineer(s) and/or Other Key Personnel. ldentify other members of the project
team including subconsultants that provide special expertise or will perform key tasks.
Describe their anticipated roles. Discuss their relevant experience, registration,
education and other elements of qualification applicable to this project.

Construction Cost Estimator. Specify who will be responsible for construction cost
estimating and that persons relative experience on projects similar to the one being
submitted on.

Firm Capability

a.

Discuss recent relevant experience of the firm. Projects listed should be similar in
nature to the current project and to the extent possible involve team members proposed
for this project.

Discuss quantitatively how this project would impact the current and anticipated workload
of the office, which will perform this work. If "staffing up" will be necessary, discuss
which areas and how that would be accomplished.

Describe any special equipment, software or other resources your firm has which will
enhance your ability to accomplish this project. If you propose to use CADD, describe
the applicable training and experience of your staff and identify any previous projects for
which you have used CADD.

Describe your internal procedures for developing, monitoring and maintaining project
schedules and budgets.

Describe your internal quality control procedures.

Describe any notable expertise, increase in capacity or other special capabilities of your
subconsultants that are critical to your proposal.

Describe how your quality program would enhance the development of this project.

Describe your internal procedures for providing partnering education and development.
(If applicable)



4. Location of Work

Describe where the key elements of this work will be performed by the Prime Consultant and
the Subconsultants. ECS will award points based on the following criteria:

Less than 50% of all work done in state 0 points

At least 50% but less than 95% of all
work done in state 1 point

At least 95% of all work done in state 3 points
100% of all work by the Prime and
Subconsultants must be performed in State.

Prime must be project convenient (within
35 miles of principal job site). 5 points

PART C, CONSULTANT FIRM INFORMATION SHEET

Complete the form provided or a facsimile thereof and include as a part of your submittal.



ENGINEERING CONSULTANTS SECTION
Proposal Evaluation Form

Questions, which the review panel will generally be seeking to answer in their evaluation, are listed here.
The maximum points available for each category are indicated, though the relative weighting of items
within each category is up to the discretion of the individual reviewers.

1. PROJECT UNDERSTANDING AND APPROACH (Maximum 40 points)

©

Does the consultant understand the nature and scope of the project and the major tasks
and issues that will need to be addressed?

Has the consultant correctly identified any special problems that are likely to be
encountered?

Does the consultant appreciate the interrelation and relative importance of the various
project issues?

Has the consultant's understanding of the project been expressed clearly and concisely?

Has the consultant proposed logical approaches for dealing with the project tasks and
issues?

Does the schedule incorporate all the major tasks and events? Does it reflect the
interrelationship of important project elements and events? Is the proposed timing
realistic?

Does the consultant understand its responsibilities for the project?

2. PROJECT TEAM (Maximum 35 points)

What is the level of ability and experience of the proposed project manager? What is the
person’s record of accomplishing similar projects in the past in terms of (1) quality of
work?

(2) Meeting schedules, (3) responsiveness to special needs and concerns of the client?
Is this individual familiar with specific ADOT standards and procedures?

Does the person identified as ultimately responsible for the consultant's performance have
the authority necessary to commit firm resources, and to act on behalf of the consultant
regarding contractual matters and disputes? What is this person's experience and record
of performance on past projects of similar type and magnitude? Has this individual been
responsive to ADOT and/or other clients in the past?

Do other key members of the project team (including subconsultants) provide the range
and level of expertise necessary to deal with the scope of this project? Are these
individuals familiar with specific ADOT standards and procedures? Have they worked
together as a team before?

Specify who will be responsible for construction cost estimating and that persons relative
experience on projects similar to the one being submitted on.

3. FIRM CAPABILITY (Maximum 20 points)

What level of experience relevant to this project does the consultant have? Are the firm's
employees with the relevant experience participating in this project? Is the consultant
familiar with ADOT standards and procedures? Has the firm shown a particular
commitment to this fype of work?




3. FIRM CAPABILITY (continued)

(-]

Has the consultant provided quantitative data indicating that qualified personnel will be
available for this project? Does the consultant realistically have the ability to add qualified
staff if needed for this project or other projects that happen to come on line before this
project is completed?

Will this project benefit from the use of CADD? If so, does the consultant have the type
and amount of CADD equipment appropriate for this project? Is the consultant's staff
suitably trained and experienced in the use of CADD? Has the consultant successfully
used CADD on past ADOT or similar projects?

Does the firm have other special equipment or software that will be beneficial to this
project? Are current staff members familiar with its use? Has it been used successfully
before on ADOT or other similar projects?

Is the consultant's approach for developing and maintaining the project budget and
schedule sound? Has the consultant used these procedures successfully on ADOT or
similar projects in the past? Are proposed measures to avoid or make up slippage on the
schedule realistic?

Is the consultant's quality control program suitable? Has it been used successfully by the
consultant on ADQT or similar projects in the past?

If one or more subconsultants are critical to the consultant's proposal, do these firms have
the technical expertise, available personnel and record of performance appropriate for
their anticipated roles?



F. CONTRACT NO. _
STATEMENT OF QUALIFICATIONS/SELECTION

PANEL COMMENT FORM
FIRM NAME # PANEL MEMBER #
1. PROJECT UNDERSTANDING AND APPROACH

What did you like about the firm's understanding and approach?

What did you dislike about the firm's understanding and approach?

What did you think about the way the firm handled special problems and/or special situations?

What did you think about the schedule?

What parts of the understanding and approach did you think were well done?

What suggestions would you make to the firm to improve this section for the next time?

SCORE (40 Maximum)



CONTRACT NO.
PANEL COMMENT FORM - PAGE TWO

FIRM NAME # PANEL MEMBER #

2. PROJECT TEAM

Team Strengths:

Team Weaknesses :

How are the team member's qualifications geared to this specific project?

SCORE (35 Maximum)

3. FIRM'S CAPABILITIES

Firm's strong areas as related to this project:

Firm's weak areas as related to this project:




F. PANEL COMMENT FORM - Page Three CONTRACT NO.

FIRM NAME # PANEL MEMBER #

3. FIRM'S CAPABILITIES, CONTINUED

How did the firm fit the subconsultant's qualifications/duties into overall picture?

SCORE (20 Maximum)

(SCORES ARE TO BE ENTERED AND TOTALED ON SCORE SHEET)

OTHER:

Any comments on the format and presentation of the SOQ?

Any other comments or suggestions?




SECTION IV

CONSULTANT FIRM INFORMATION PAGE



PART C - CONSULTANT FIRM INFORMATION PAGE

CONTRACT NO.:

CONTACT PERSON:

E-MAIL ADDRESS:

CONSULTANT FIRM:

ADDRESS:

CITY, STATE ZIP:

TELEPHONE:

FAX NUMBER:

ADOT CERTIFIED DBE FIRM?

AFFIRMATIVE ACTION ON FILE WITH ADOT?

ADOT CERTIFIED
SUBCONSULTANT(S) TYPE OF WORK DBE FIRM

&

NOTE: The Consultant Firm Information Page must be a separate full page and is included in the
total page count. This page is not evaluated by the Selection Panel, but is used by Engineering
Consultants Section for administrative purposes.
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Lobbying Certification

The Consultant certifies, by signing and submitting this proposal (see statement in “Introductory
Letter"), to the best of his or her knowledge and belief, that:

(1)

No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract grant, loan, or
cooperative agreement.

If any funds other than Federally appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.
Copies of Form-LLL “Disclosure Form to Report Lobbying’, are available at ADOT
Engineering Consultants Section, 205 S. 17™ Avenue, Mail Drop 616E, Room 229E,
Phoenix, AZ 85007.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, and U.S. Code. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each
such failure.

The proposer also agrees, by submitting its proposal, that it shall require that the
language of this certification be included in all subcontracts and lower tier subcontracts
which exceed $100,0000 and that all such subcontracts and lower tier subcontractors
shall certify and disclose accordingly.

The Department will keep the Consultants certification on file as part of their original
proposals. The Consultant shall keep individual certifications from all subcontractors
and lower tier subcontractors on file. Certifications shall be retained for 3 years
following completion and acceptance of any given project.

Disclosure forms for the Prime Consultant and or their subcontractors and lower tier
subcontractors shall be submitted to the Contract Manager at the date Statements of
Qualifications are due, when said subcontracts exceed $100,000. During the
performance of the contract the Consultant and any affected subcontractors shall file
revised disclosure forms at the end of each calendar year quarter in which events
occur that materially affect the accuracy of any previously filed disclosure form.
Disclosure forms will be submitted by the Contract Manager to the Federal Highway
Administration for further processing.
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
ENGINEERING CONSULTANTS SECTION
205 South 17th Avenue - Room 293E, Mail Drop 616E
Phoenix, Arizona 85007

FIFE SYMINGTON

THOMAS G. SCHMITT
Governor

March 7‘ 1996 State Engineer
LARRY S. BONINE
Director
Engineering Consultants Section
INFORMATION BULLETIN 96-04
TO: CONSULTANTS
FROM: ENGINEERING CONSULTANTS SECTION

SUBJECT:  ADOT Employee Post Employment Restrictions

The purpose of this bulletin is to provide guidance to consultants in the employment of current or
former ADOT employees to work on contracts administered by the Engineering Consultants Section.
The following guidelines and policy are intended to avoid actual or perceived conflicts of interest.

The reference to “current ADOT employee” applies to both full time employees and temporary
employees.

1. A current ADOT employee cannot be employed by a consultant to work on active
ADOT contracts.

2. A current ADOT employee cannot be included in a Statement Of Qualifications
proposal for an ADOT consultant contract as an owner, an individual, or as a
member of the consultants team. If an employee resigns to comply with this rule

their last day of ADOT employment must be prior to the date that the proposals are
due.

3. If a current or former ADOT employee is employed by a consultant which has an
active ADOT contract for which the empioyee was a decision maker in the seiection
process or negotiated/approved billings or contract modifications, the employee is
prohibited from working on these contracts (Policy and Implementation
Memorandum 92-12).



Arizona Department of Transportation

Intermodal Transportation Division
206 South Sevenieenth Avenue Phoenix, Arizona 85007-3213

Janet Napolitano Debra Brisk
Governor Deputy Director
Victor M. Mendez
Director August 18, 2004

INFORMATION BULLETIN NO. 04-05

TO: ADOT Project Managers/Monitors, Resident Engineers
And Consultant Engineering Firms

FROM: Engineering Consultants Section

SUBJECT: CONFLICT OF INTEREST
SUPPLEMENTAL SERVICES RESTRICTIONS

The purpose of this bulletin is to provide guidance to firms supplying supplemental service employees to
ADOT under contracts administered by the Engineering Consultants Section (ECS).

The following restrictions are intended to avoid actual or perceived conflicts of interest. The reference to
"ADOT contract employee" applies to both full time and part time contract employees.

1 A current ADOT contract employee cannot be included in a Statement of Qualifications proposal
for an ADOT consultant contract as a member of the consultant’s team. Exceptions would be:

4. if the contract employee resigns to comply with this rule their last day of ADOT contract
employment must be prior to the date that the proposals are due; or

b. if the employee's contract is in it's third year and within 4 months of the contract
completion date; or

c. if the Department exercises it's option not to extend the existing contract.

2 If a current or former ADOT contract employee is employed by a consultant which has an active
ADOT contract for which the contract employee was a decision maker (for example: involved in
the final scope preparation, involved in the selection process or negotiated/approved billings or
contract modifications), the employee is prohibited from working on these contracts.

As of this date, a copy of this information bulletin will be included in each ECS Statement of
Qualifications package.

If a waiver is requested from the above restrictions, a statement must be submitted to ECS describing
the nature of their involvement prior to proposal submittal or work assignment. Resolution of potential
conflicts of interest will be determined by ECS in conjunction with the applicable Deputy State Engineer.
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REFERENCE MATERIAL
FOR
CONTRACT NO. 08-019

DESCRIPTION

The following documents regarding this project will be available at the following location for the Consultant
to review:

NOT APPLICABLE

Should the Consultant desire to obtain copies of these documents, the cost of reproduction shall be borne
by the Consultant.
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ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
ROADWAY ENGINEERING GROUP
ROADWAY PREDESIGN SECTION

SCOPE OF WORK

LOCATION/DESIGN CONCEPT REPORT,
AND
ENVIRONMENTAL STUDIES

US 60 to 1-10
NORTH-SOUTH FREEWAY
SW PN 999 H 7454 01L

November 2007

2.1

Contract No. 08-019
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Contract No. 08-019

PROJECT SCOPE OF WORK

100 GENERAL INFORMATION
110 Location

Project SW PN 999 H 7454 01L consists of one new roadway facility that is generally described as the “North-
South Freeway.” The North-South Freeway study area begins near SR 88, Idaho Road, and US 60 (MP
196.42) in Pinal County and extends south for a distance of approximately 40 miles to connect with Interstate
10 in the vicinity of Eloy and Picacho. Impacts to US 60, 202L, and I-8 in the project area will also be studied.

Pinal County is experiencing rapid growth. Travel movements of residents in Florence, Coolidge, and the San
Tan Community will require access to the north in the Williams Gateway area and in Maricopa County.
Currently a combination of surface streets are the only routes to facilitate this movement. For example, SR
87, the West Hunt Highway, and Rittenhouse Road facilitate a northwest movement. Otherwise, there is no
major arterial highway to convey traffic through north Pinal County. The anticipated corridor does not follow
any existing road or highway alignments.

In 2005, the ADOT Transportation Planning Division (TPD) completed the Pinal County Corridors Definition
Study. The purpose of the study was to determine need for and general feasibility of a potential new highway
corridor between Apache Junction and the Coolidge/Florence area. Once need and general feasibility were
verified, a general location for a potential new highway was identified. The State Transportation Board then
approved a preliminary recommendation in February 2006. This recommendation consisted of two
alternatives south from Magma Arizona Railroad near Judd Road. These were further defined to resolve
issues associated with the alternative corridors. After continued input from additional data, stakeholders, and
the public, a corridor in the Florence Coolidge area was defined.

A Location Map in Appendix A depicts a general concept of the North-South Freeway that the selected
Consultant will thoroughly evaluate through the engineering and NEPA environmental study process.

In addition to the corridor as described above, the Arizona State Land Department has suggested two
alternative corridor locations. These corridors are both north of the Magma FRS and would connect to State
Route 79 north of the Florence Military Reservation. These should also be considered as alternatives in the
North-South Freeway corridor identified by the ADOT TPD Study.

Furthermore, ADOT TPD commenced in early 2007 The Southern Pinal-Northern Pima Corridor Definition
Study (previously called 1-10 Pinal Regional Transportation Profile) to identify the need for and feasibility of
potential new highway corridors in the study area, which lies in the rapidly growing region between Phoenix
and Tucson. The study area is bound by Florence and SR-287 to the north, Tucson to the south, Tohono
O’odham Indian Reservation to the west, and the Pinal and Pima County north-south lines to the east. More
information on this study can be found at:

http://tpd.azdot.gov/planning/spinal_npimacorridordef.php

The study corridor is entirely within Pinal County. Much of the corridor is on State Trust Land, but also passes
though sections of lands under the management of the Bureau of Land Management and privately owned
land. In the northern area of the study corridor lies the Superstition Vistas which is composed of 275-square
miles of state trust land. Furthermore, the Lost Dutchman Heights is a smaller piece of state trust land which
is composed of 12-square miles and is currently being studied for immediate development. The LDH area lies
between US 60 and Elliot Road. Various stakeholders are having ongoing discussions as to the future
development of these areas and the development of Pinal County in general. Recently, key documents have
been produced for the Superstition Vistas and Pinal County and may be found at:
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hitp://asu.edu/copp/morrison/publications.htm

It may be necessary to collect and analyze data beyond the currently proposed limits to complete the study.
120 Description of Project

This project study area begins on US 60 (MP 196.42) in Pinal County and extends south for a distance of
approximately 40 miles to connect with Interstate 10 in the vicinity of Eloy and Picacho.

The recently completed ADOT “Pinal County Corridors Definition Study” utilized a tiered evaluation process to
recommend a preferred general corridor that is detailed in that study. The general corridor was identified to be
suitable for a high-speed, access- controlled facility.

The work will be an Engineering Study that will include preparation of an engineering Alternatives Selection
Report with Environmental Overview, a Location/Design Concept Report, an Implementation Plan, an
Environmental Document (please note Section 400 Part D), and related studies and reports in order to define
the ultimate improvement of the North-South Freeway along the corridor study limits.

Reports and Studies will address the following:

A. Prepare an Alternatives Selection Report that will identify and narrow the focus of the corridor
alternatives and the range of alignments to be studied in detail during the development of the
Location/Design Concept Report. There will not be an Initial Alternatives Selection Report,
only a Final Alternatives Selection Report shall be prepared.

B. Develop the Initial and Final Location/Design Concept Report that will address providing a
new access-controlled highway based on the following engineering tasks:

1. Develop short and long-term improvement plans. Interim projects are to be assessed
in concert with the ultimate corridor plan.

2. Evaluate the full impacts of corridor improvement alternatives on right-of-way, the
construction of traffic interchanges, hydrology and hydraulics of drainage features,
and corresponding approach roadways, crossroads and frontage roads.

3. Appropriate geometric configurations based on capacity, level of service, horizontal &
vertical clearance, safety, constructability, and other general design criteria.

4. A Corridor Implementation Plan which addresses logical construction segments,
logical sequence, and probable timetable when additional travel lanes may be needed
based on traffic projections, maintenance problems, traffic control, constructability
and other factors.

C. Prepare Draft and Final Environmental Documents.

D. Support public involvement and agency coordination to build consensus among local
communities and affected agencies. ADOT Communication and Community Partnerships
and their on-call consultant will lead the project team for public involvement. EPG will support
the project team for public involvement. ADOT CCP, their on-call, and the selected consultant
will work together to develop a Public Involvement Plan.
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E. Prepare a Traffic Report with sufficient data to support the design concepts. Design Year
traffic capacity needs will be evaluated as well as interim year analysis as needed to support
development of the Implementation Plan. Intelligent Transportation Systems (ITS) will also be
evaluated.

F. Prepare a geotechnical and pavement analysis in order to fully evaluate the ultimate roadway
paving material needs in the Initial Design Concept Report. The ultimate corridor plan could
include a roadway with a Portland Cement Concrete Pavement.

G. Prepare an Initial Drainage Report with sufficient detail to provide sizing of cross-drainages to
support alternatives, while identifying existing drainage problems and cross-drain impacts of
widening alternatives.

130 Purpose

The purpose of this study is to prepare a Location/Design Concept Report and long-range implementation plan
for the described section of the North-South Freeway and cost estimates for fundable projects for inclusion in
future ADOT Five-Year Transportation Facilities Construction Programs, while supporting public involvement
activities to assure local and agency concurrence with the proposed long-range plan. This plan and concept
will include environmental evaluation of alternatives and preparation of an Environmental Document (NEPA)
with a determination of impacts and mitigation for a preferred action. This project will also Identify and evaluate
any requirements for Joint Project Agreements between the State of Arizona and local jurisdictions prior to
final design. The project team shall provide exhibits to support preparation of Joint Project Agreements.
Public, Community and Agency Involvement activities will be led by ADOT's Communication and Community
Partnerships Division.

The existing network of state highways and minor arterials are presently experiencing operational and capacity
problems caused by explosive traffic growth through the study corridor. Pinal County is projected to be close
to 1,000,000 people by 2025. This growth is most dramatic along the segment east of the Gila River Indian
Community with multiple master planned communities at various stages of development. The goal of the
proposed improvements is to maintain an acceptable level of service C along the route. The existing average
daily traffic volume (ADT) in the project area varies from 7,000 vehicles per day (vpd) on State Route 88 (2
lanes), to 5,200 vpd on Ironwood (2 lanes), to 2,300 vpd on Attaway Road across the Gila River. The year
2030 forecast for ADT ranges from 36,000 (vpd) State Route 88, 53,000 vpd on the lronwood, and 25,000 vpd
on Attaway Road. Accident evaluations show that the rates have been steadily increasing, almost doubling
the number of crashes in a two-year period.

An additional consideration is a connection with US 60 in Pinal County. Currently US 60 is a four lane rural
highway at State Route 88. This section then becomes a six lane Urban Freeway just 4 miles west of the
proposed traffic interchange at Meridian Road. Currently this section of US 60 is being studied in Maricopa
County as part of the MAG Regional Transportation Plan. The portion of the US 60 study in Pinal County may
be included in this study as development of the purpose and need becomes clearer. The selected consultant
for this study will be expected to coordinate with the US 60 consultant team in the Maricopa County portion.
The primary purpose of this study with respect to the US 60 in Pinal County will be to identify the logical
termini whereby defining rational end point(s) for transportation improvements and review of the environmental
impacts. The study will provide for the opportunity to study capacity improvements on US 60 in Pinal County
from Meridian Road to MP 199. It will be the Consultant’s responsibility to propose a number of alternatives
and identify a preferred alternative that will link up the North-South Freeway with US 60 in the north and
Interstate 10 in the south.
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140 Construction Cost

The Transportation Board has not funded the long-term development of this corridor. The Consultant shall
provide cost estimates for the Location/Design Concept Report and the Implementation Plan in an acceptable
format that can be utilized for programming and preliminary engineering purposes.

150 Organization

The Arizona Department of Transportation (ADOT) utilizes design consultants to perform a variety of
engineering services. This Scope defines the responsibilities of ADOT and the Consultant and the work to be
performed.

160 Length of Services
The length of service shall be 1095 calendar days from notice to proceed, including all ADOT reviews.
170  Project Schedule

The Consultant shall provide a schedule of major project milestones, based on an estimated date of notice to
proceed 90 calendar days after the proposal submittal date. The Consultant shall submit an initial schedule
within 10 calendar days of actual “notice to proceed”.

The Consultant shall submit updates to the project schedule at intervals that are acceptable to the Predesign
Project Manager. The updates shall include project detail activities and the respective dates in a bar chart or
other approved format and a schedule of major project milestones concurrent with monthly invoices. If an
activity or milestone falls 30 calendar days or more behind the approved schedule, a revised schedule shall be
prepared within 15 calendar days showing steps to be taken to complete the work on time.

172  Progress Meetings

The Consultant shall arrange and attend monthly progress meetings, the location of which will be determined,
with the Predesign Project Manager. Progress meetings will be held in addition to other project meetings and
will be held to address topics relating to the Consultant’s project status and progress of the study contract.

The selected consultant will be required to coordinate the effort for this study with the effort currently being
undertaken with the US-60 Alignment Study/Williams Gateway Freeway L/DCR study teams.

180 Responsibility Chart

Appendix B is a table indicating the division of responsibilities between the Consultant, ADOT, and others.
This table is intended as a "checklist." In the event of a conflict, the written scope of work shall take
precedence.

200 DESIGN REFERENCES

Design references developed, adopted, and published by ADOT and other agencies for use in design are
listed in the ADOT Project Development Process Manual, ADOT Roadway Design Guidelines, ADOT Bridge
Practice Guidelines, and the ADOT Guidelines for Highways on Bureau of Land Management and U.S.
National Forest Lands (as applicable). The Consultant is advised that while possession of these documents
may not be necessary to successfully complete the project, the Consultant is responsible for developing the
project using applicable documents, current revisions to standards and guidelines, and all other applicable
supplements. The Consultant is responsible to ensure the project is developed in accordance with federal,

2.7



Contract No. 08-019

state, and local regulations, statues, policies, procedures, and guidelines. The Consultant shall consult with
the ADOT technical sections and the Engineering Records Section for current approved references.

Current ADOT Roadway Engineering Group design guidelines may be found at:

hitp://www.azdot.gov/Highways/Rdwyeng/index.asp

For ADOT Bridge Group:

http://www.azdot.gov/Highways/bridge/Guidelines/index.asp

For ADOT Traffic Group:

hitp://www.azdot.gov/highways/traffic/Standards.asp

A number of other manuals or guidelines exist for ADOT Right of Way Group, Utilities & Railroad Engineering,
and Environmental Planning Group. It will be the selected consultant’s responsibility to gather the appropriate
ones for use on this project scope.

210 AASHTO Publications

ADOT references and publications shall control the work and any necessary supplementation should be
provided by appropriate AASHTO and/or FHWA references

300 DESIGN CRITERIA

The project shall be designed in accordance with the ADOT Project Development Process Manual, ADOT
Roadway Design Guidelines, ADOT Bridge Practice Guidelines, the ADOT/USFS Guidelines for Highways on
National Forest Lands (where applicable), and the information presented in this section. The design criteria
may be supplemented by Project Design Memorandums provided by ADOT during the course of the project.

301 Supplemental Design Criteria

Design Year - 2040

Pavement Design Life - 30 years

Number of Traffic Lanes - Evaluate and recommend.

Median Width - Evaluate and recommend

400 SCOPING WORK PERFORMED BY CONSULTANT

The work performed for this study shall be completed in two phases; Phase 1: an Alternatives Selection
Report and Environmental Overview and Phase 2; a Location/Design Concept Report and supporting
Environmental Document. Phase | shall be completed within 12 months of the Notice to Proceed (NTP).
Phase 2 shall be completed within 24 months of the NTP.

The work shall conform to the standards, criteria, and requirements of this Scope of Work, including Appendix
C. The Consultant shall review the available ADOT photogrammetry, survey, mapping, and digital terrain

modeling; and then identify and obtain additional photogrammetry, survey, mapping, and digital terrain
modeling as necessary to complete the study.
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The selected consultant shall consider the use of an Economist to assist with the understanding and
explanation of potential trade-offs that may exist with various properties and their landowners.

The work performed for this study shall include but is not limited to the following:

A. Alternatives Selection Report:

The Consultant shall prepare an Alternatives Selection Report recommending those alternatives to
be carried forward for complete evaluation in the Initial Location/Design Concept Report and Draft
Environmental Document.

The number of alternatives recommended for detailed evaluation will depend on the type and
complexity of the project, but will include a minimum of two build alternatives along with a “no build.”

The Consultant will present the proposed design criteria, alternative alignments, typical sections, etc.
within the corridor for review and approval by ADOT. The Consultant's alternative recommendations
will be supported by their own research, results of the environmental overview, results of the Agency
and Public Scoping Meetings, site visit(s), community input, initial drainage study and evaluation,
design criteria, initial traffic analysis, utility and right-of-way information and other information of
record.

The selected consultant shall utilize methods and technologies that can generate many alignment
alternatives to support comprehensive corridor investigation and enable the project to meet the
requirements of analyzing all reasonable alternatives, support the iterative nature of the NEPA process,
provide an audit trail of the investigation and selection process, and determine optimal
corridors/alignments subject to the constraints defined by the environment, engineering, social and
economical constraints.  Specifically, this project shall require the use of a route optimization
technology that can quickly make best option comparisons using a range of alternatives that respond
to environmental and community issues in a cost effective manner.

Utilizing ADOT or USGS mapping, the Consultant shall make recommendations by providing initial
alignments and/or alternatives to the extent necessary to evaluate the alternatives with regard to
advantages and disadvantages of the following:

Geometrics and terrain limitations

Off site drainage

Traffic Modeling and Forecasting

Cost

Environmental Considerations

Community Impacts and Acceptance

Other issues of concern (public acceptability, right-of-way, etc.)

Plus other items as developed through Public Involvement and study process

The Environmental Overview will be based on “windshield surveys” and a literature search and will
address fatal flaws for alternatives and provide order of magnitude evaluations for alternative
comparisons.
The Alternatives Selection Report shall contain the following:

Executive Summary

Existing Conditions and Constraints
Develop Range of Reasonable Alternatives
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Alternatives Graphics

Evaluation Matrix

Minutes from, or a summary of:
Alternatives Selection Consensus Meeting
Agency Information Meeting
Public Information Meeting

Responses to Public Concerns

Alternatives Screening

Recommendations

Environmental Overview

Agency and Public Scoping Meetings will be held in the project vicinity to explain the project and solicit
comments from the public and interested organizations on the relevant issues in the corridor and
possible alternatives under consideration. These meetings will be documented in the Alternatives
Selection Report.

. Environmental Overview:

The Consultant shall prepare an Environmental Overview as part of the Alternatives Selection Report.
The Environmental Overview will be required for this scope of work in order to identify any fatal flaws
with the alternatives studied. The work shall be in accordance with applicable federal and state
environmental regulations. The Consultant should contact Environmental Planning Group for
additional information of applicable regulations and standards for this section. If any ground-
disturbing activities are deemed necessary, coordination and approval by ADOT, Tribal and/or
affected federal, state, and local agencies shall be required.

. Initial Location/Design Concept Report:

The alternatives developed in the Alternatives Selection Report and approved for further study shall be
expanded upon, incorporating comments from the Alternatives Selection Report review. Each subject
shall be addressed in sufficient detail to clearly document the design concepts, and justify the
recommendations and the alternative considerations. Coordination with adjacent landowners and local
jurisdictions shall be an important part of fulfilling the requirements of the study. Selection of the
recommended alternative shall be consistent with and supported by the environmental documentation.

A Change of Access Report will be required.

A Public Information Meeting(s) will be held in the project vicinity to present the project alternatives
and solicit comments from the public and interested organizations.

. Draft Environmental Document :

The nature of the NEPA Environmental Document for this study is undetermined. The purpose and
need of this potentially new roadway facility may coincide with the purpose and need with the Williams
Gateway Freeway Study. An Environmental Document that covers both facilities has the potential to
be pursued under this contract as the purpose and need becomes defined.

The Consultant shall prepare a Draft Environmental Document concurrent with the preparation of the
Initial Location/Design Concept Report. This document will fully evaluate the project alternatives and
describe the impacts of the necessary mitigation measures. The Consultant shall coordinate with EPG
throughout the environmental compliance process and EPG will provide the final review-approval for
ADOT on all environmental documentation and procedures. See Appendix C for additional information.
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For contract planning purposes for this study, the Consultant shall assume the environmental
document to be an Environmental Impact Statement.

E. Final Location/Design Concept Report:

The Consultant will respond to written comments from the review of the Initial Location/Design
Concept Report by issuing a Summary of Comments. The Consultant shall submit the Final
Location/Design Concept Report, sealed by an Arizona Registered Professional Engineer, at the
completion of this study. The reports shall include refinements of the materials developed since the
Initial Location/Design Concept Report and revisions resulting from the project comment process.
The Consultant shall facilitate resolution of the comments received.

F. Final Environmental Document :

The Consultant shall prepare a Final Environmental Document concurrent with the preparation of the
Final Location/Design Concept Report. This document will incorporate a description of the public
involvement process and the responses to the comments received. The consultant will also be
responsible for preparing a Record of Decision. See Appendix C for additional information.

G. Corridor Implementation Plan:

The Corridor Implementation Plan (CIP) shall be included in the Location/Design Concept Report.
The CIP shall define the individual sequential steps necessary to develop the ultimate corridor goals
and preferred alternative. The CIP shall be prepared for the preferred alternative only. The report will
address cost-effective implementation that will discuss issues that must be resolved or revisited
during design and prior to construction, such as environmental clearance, right-of-way acquisition,
and joint project agreement opportunities for improvements in communities. The CIP will present and
discuss construction cost estimates for each proposed project, which can be recommended for
programming. The study team will document the proposed order of construction along with any
information, such as forecast traffic volumes, developed to provide guidance as to when certain
phases may be needed. The Corridor Implementation Plan will be used as a guide for programming
all projects in the corridor.

H. Structures:

The Consultant shall determine the need for new or reconstructed structures on the project including all
impacts to traffic interchanges and crossroad structures. The consultant shall be fully knowledgeable of
bridge types and structural requirements for railroads, traffic interchanges, water crossings, and walls.
The Consultant shall recommend alternative structures and superstructure depths to the extent
necessary for development of roadway concepts. Identifying the need for new or replaced structures is
required for preliminary cost comparisons and is part of the study. The Consultant shall follow ADOT
Bridge Practice Guidelines in developing concepts for bridges and structures. Depending on whether
the Final DCR covers up to 15% or 30%, an Initial Bridge Study Report (15%), or a Preliminary Bridge
Selection Report (30%) may be required.

410 PUBLIC INFORMATION MEETINGS AND PUBLIC MEETINGS

ADOT Communication and Community Partnerships Office will lead the Public Involvement Process for this
project. Depending on the project’s development stage, CCP will work with the appropriate ADOT division to
determine the level of communication services for the project and to identify the appropriate Public
Involvement, Government Relations and Public Relations Consortium. CCP will assign and manage the Public
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Involvement, Government Relations and Public Relations Consortium and will establish an internal
multidiscipline Communication Coordination Team to provide guidance to the Consortium.

The Consortium will be available to provide a wide range of services including preparation for meetings,
presentations at the request of ADOT and responses to verbal and written questions from the general public.
The purpose of ADOT’s public outreach efforts is to work collaboratively with communities impacted by ADOT
projects.

The consultant shall be available to attend meetings, provide support in preparation of meetings, and make
presentations at the request of ADOT and assist with responses to verbal and written questions from the
general public. The purpose of such meetings will be to inform the public of projects, and answer questions
regarding the scope, details and anticipated project schedule. The Consultant may be called upon to prepare
graphics, handout materials, meeting minutes, audiovisual displays and similar materials for such meetings.
All such material shall prominently display only the ADOT logo.

500 MANAGEMENT CONSULTANT SERVICES (Not Applicable)
600 POST-DESIGN SERVICES (Not Applicable)

700 MATERIALS FURNISHED BY ADOT

ADOT will provide information if available to the Consultant. The Consultant shall review the availability of
materials from ADOT before submitting a fee proposal for the project. As-Built drawings, plans and records
and Accident Reports and Data may not be completely available or accurate in contents. It is the
consultant’s responsibility to determine the availability and applicability of the existing ADOT data.
Furthermore, a number of significant working and final documents that pertain to this project exist on the
ADOT Transportation Planning Division’s website (U.S. 60 Corridor Definition Study, Pinal County Corridors
Definition Study, and Williams Gateway Corridor Definition Study):

hitp://tpd.azdot.gov/planning/cds.php

710  Surveys and Mapping

ADOT will make available the following materials if available:
ADOT State Plane Coordinate Grid Adjustment Factor(s)
AZ State Plane coordinates for control points.
Bench Marks and other necessary points
Survey Records

720 Materials Investigation

ADOT will make available historical data on soils and existing pavement information and proposed pavement
sections if available.
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730 Record Documents

ADOT will make available the following ADOT drawings if available:
Available "as built" plans of existing conditions
Available right-of-way plans of existing conditions

740 Traffic Data

ADOT will make available the following design traffic data if available:
Traffic Counts and Projection Data
K, D, and T factors

750 Miscellaneous

ADOT will make available the following if available:
Accident history
Bridge records

800 SECTION DESIGN COORDINATION (Not Applicable)

900 (SECTION NON-EXISTENT)

1000 CONTRACT ADMINISTRATION

1010 Arizona Department of Transportation

ADOT's Predesign Project Manager will:

A. Be the primary point of contact between the Department, the public, stakeholders and interested
parties for the project.

B. Conduct ongoing reviews of the Consultant's progress in performing the work and furnish technical
comments in a timely manner.

C. Review and evaluate the Consultant's billings.
D. Review and evaluate the Consultant's requests for extension of time and supplemental agreements.

E. Review and comment on correspondence with the public and agencies prior to the Consultant's mailing
of any correspondence.

F. Provide a focal-point contact for questions, requests, and submittals.
1020 Consultant

The Consultant shall:
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A. Establish, furnish and maintain suitable office facilities to serve as the project office for the duration of
the project in the location specified in the Consultant’s technical proposal.

B. Maintain an adequate staff of qualified support personnel to perform the work necessary to complete
the project.

C. Establish internal accounting methods and procedures for documenting and monitoring project costs
and scheduling the project.

D. Establish and maintain contract administration procedures, which will include supplemental
agreements, time extensions and subcontracts.

The Consultant has total responsibility for the accuracy and completeness of the contract documents and
related design prepared under this project and shall check all such material accordingly. The documents will
be reviewed by ADOT for conformity with ADOT procedures and the terms of the contract. Review by ADOT
does not include detailed review or checking of design of major components and related details or the
accuracy with which such designs are depicted. The responsibility for accuracy and completeness of such
items remains solely that of the Consultant.

1021 Project Control

The Consultant shall provide data, in the format specified by ADOT, upon request to monitor costs, personnel
usage, and to report progress.

The project control system may include features to:

A. Determine and highlight critical path work as work progresses.

@

Identify progress against schedule for each identified work item.
Establish completion dates for milestones and activities.

Highlight rescheduled work in any area which is out of the required sequence.

m o O

Determine an area of work that will require more resources than originally allocated.
F. Forecast future conflicts in any area.

G. Provide estimates of time, personnel usage, and dollars required at the lowest work element tracked,
based upon current expenditures versus schedule

H. Provide the capability of random inquiry concerning the status of any work element in terms of
schedule, personnel usage, and dollars.

1022 Subcontract Services
Due to the nature and scope of the required services, it may be necessary for the Consultant to subcontract
portions of the work. The subcontracting firms must be approved in writing prior to initiation of any work. The

volume of work performed by the subcontractors shall not exceed forty- nine percent (49%) of the total
contract value.
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1023 Project-Related Correspondence

The Consultant shall furnish written documentation of communications between the Consultant and any party
pertaining specifically to this project to ADOT for their records within one (1) week of the communication. The
Consultant is responsible for recording and distributing to the participants the minutes of all meetings
pertaining to this project within one (1) week of the meeting.

1024 Quality Control

The Consultant has total responsibility for the accuracy and completeness of the plans and related
design prepared under this contract and shall check all such material accordingly. The Consultant shall
have a quality control plan in effect during the entire time work is being performed under this contract. The
plan shall establish a process whereby plans and calculations and documents submitted for review shall be
clearly marked as being fully checked by a qualified individual other than the originator. Non-compliance will
be sufficient cause for rejection of submittal. Periodic Quality Control audits may be performed by the
Predesign Project Manager.

The Consultant shall submit the quality control plan to ADOT for approval within fifteen (15) working days of
receipt of written Notice to Proceed. The plan should comply with the requirements of Section 1025. The plan

shall address as a minimum: checking procedures, sub-consultant submittals, training of employees in quality
requirements, and methods of monitoring and documenting quality control activities.

1025 Quality Control (QC) Plan Requirements

Identification of key personnel and definition of specific responsibilities.

A technical review process.

Checking procedures.

A program to train employees in the quality control requirements.

A process to monitor and document quality control activities.
The Consultant’s quality control plan should identify the following:
A. The plan shall identify by name the specific project personnel and their individual responsibilities relative to
the project and the Quality Control process. The plan shall include a detailed outline of the checking
procedures and include a program to train employees in the quality control requirements and the

documentation and monitoring of the quality control process.

B. Checking reviews verify the accuracy of the documents. Technical reviews will verify the overall design
concepts of the project. As a minimum effort, the technical review should do the following:

A. Determine the adequacy of the design process to achieve the desired goals.
Evaluate the general selection and sizing of materials and equipment.
Determine if all viable alternatives have been considered.

Determine the practicality of the design concept.

m o O W

Determine if legal and physical restraints were considered.
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F. Determine if the design theory, concepts, and project layout are logical.
G. Determine applicability of computer programs used.

H. Determine if the technical specifications are sufficiently comprehensive.
I. Determine the constructability of the selected design.

The checking process should assure that all documents produced, including, but not limited to, plans, reports,
calculations, estimates, and schedules, are thoroughly checked by an individual equally competent to the
originator of the document to verify accuracy. The process should address resolution of conflict and assure
agreement of computer programs and procedures for checking computer input and output. Checking shall not
only confirm the accuracy of calculations, but shall include a thorough review of the proper use of Standard
Drawings, Drafting Guide, Project Design Guidelines, and other manuals and documents referenced under
Section 200.

The training program should provide an opportunity for all project staff to become familiar with the design and
the quality control process that will be required on this project. Particular attention should be directed to
defining specific individual responsibilities and assuring their understanding.

A method for monitoring and documenting the QC processes is essential to achieve the desired results. This
process should easily and quickly verify the entire Quality Control process. A checklist should be developed
for quick reference and periodic review by the Project Principal and ADOT.

1026 Consultant Personnel

The Consultant's work shall be performed and directed by the assigned key personnel as identified in the
technical and fee proposal. Any changes in the Consultant’s key personnel assignments or the Consultant's
assigned Principal in Charge or Project Manager shall be subject to review and approval by the Predesign
Project Manager.

1030 Acceptability of the Work

The plans, design concept, calculations, reports and other documents furnished under this Scope of Work
shall conform to the "standards-of-the industry” quality. The criteria for acceptance shall be a product of neat
appearance, well organized, accurate and complete, technically and grammatically correct, checked in
accordance with the approved Quality Control program, and having the originator and checker identified.

1040 Study Documentation

If requested, the Consultant shall submit their file design notes, sketches, worksheets, and computations to
document the design conclusions reached during the development of the contract documents to ADOT for
review.

The design notes and computations shall be archived on 8-1/2" x 11" computation sheets, appropriately titled,
numbered, dated, indexed and signed by the designer and checker. Computer output forms and other
oversized sheets shall be folded or legibly reduced to 8-1/2" x 11" size. The data shall be bound in hard-back
folders for submittal to ADOT.

At the project completion, a final set of the design notes and computations, sealed by a Professional Engineer,
registered in the State of Arizona, shall be submitted with the record set of plans and tracings.
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Design notes and calculations shall include, but are not necessarily limited to, the following data:
A. Field survey notes and computations.
B. Design criteria used for the project.
C. Geometric design calculations for horizontal alignment.
D

. Vertical geometry calculations.

m

Right-of-way calculations (including easements).
F. Drainage computations and reports.

G. Bridge and culvert selection evaluation documentation to include hydrology and hydraulic computations
and reports and Scour Evaluation Technical memorandums for existing cross drainage structures.

H. Earthwork calculations not included in the quantity computation booklet.
[.  Calculations showing cost comparisons of various alternatives considered.
J. Calculations of quantities.
K. Documentation of meetings, telephone conversations, and site visits.
1045 Computer-Aided Drafting and Design (CADD)
The use of a CADD system for this project is required.

All submittals, including drawings, exhibits, and storage media shall be prepared using Bentley MicroStation
V8 software.

The consultant shall ensure that all submitted files match the final sheets and that each file can stand
independently of any other. (Reference files are not permitted in the final submittals.)

Submittals shall conform to the following requirements of current ADOT CADD Standards, Volumes 1, 2, 3
and 4:

General Specifications

CADD Data Acceptance and Release Rules

All drafting requirements, including line weights and styles, symbols, lettering and CADD levels
Exceptions to the CADD Standards for this project are:

All existing culverts, cattle guards, and luminaries shall have a line code of 1 and a line weight
of 2.

All file deliverables shall conform to the ADOT CADD Standards.
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1050 Value Analysis

The design and project development performed under this contract will be subject to value analysis. For the
purposes of this Scope of Work, "Value Analysis" consists of those tasks performed by a Value Analysis Team
in accordance with the Value Analysis Program Manual which is available from the ADOT Special Programs
Section. Any studies or other activities of a similar nature shall not be referred to as "Value Analysis.”

Projects estimated to cost in excess of $25 million shall be value analyzed at either the pre-final
Location/Design Concept Report or Initial Design stages. Projects estimated to cost in excess of $10 million
may be value analyzed as recommended by the Consultant or by ADOT. The Consultant is encouraged to
recommend value analysis for ADOT standards and specifications, as well as for this project. All studies must
be approved in advance by the Deputy State Engineer, Engineering, as noted in the above-referenced Policy
and Procedures.

1051 Value Analysis Team

The value study may be performed by a Value Analysis Team consisting of ADOT personnel, personnel from
other consultants or other outside agencies, or a combination of these sources. The Consultant shall
cooperate fully with the Value Analysis Team, providing necessary background information for analysis,
although not normally participating in the formal study.

1052 Consultant's Responsibilities

The Consultant, upon notification of the approval of a value study, shall compile appropriate data for analysis
and make a presentation to the Value Analysis Team, in accordance with the Study Plan prepared by the
Value Engineer. The Consultant shall communicate and cooperate fully with the Value Engineer, the
Predesign Project Manager, and the Value Analysis Team.

It is expected that the elements necessary for a value study can be assembled and delivered by the consultant
with minimum expenditure of effort and time under its normal design procedures in approximately four (4)
working days. The Consultant will be allowed to budget 32 work-hours for data compilation, the presentation,
and study response, if appropriate. The Consultant shall report the hours expended and estimated costs of
labor and materials to the ADOT Value Engineer for cost tracking and value analysis program evaluation
purposes.

In accordance with the Program Manual, the findings and recommendations of the value study will be
forwarded to the ADOT Group Manager(s) for review. If the Group Manager(s) disagree(s) with some or all of
the recommendations, the Deputy State Engineer will make a final determination. The Consultant shall
implement the approved findings and recommendations of the value study. If significant redesign is
necessary, the additional work will be added to the Scope of Work by Contract Modification.

1060 Reviews and Submittals

Review and coordination of the Consultant's work by ADOT will continue through the project development
process. The Consultant may continue design efforts while design submittals are being reviewed by ADOT.
Doing so however in no way relieves the Consultant of the responsibility to incorporate review comments into
the design, nor does it entitle the Consultant to any additional fees as a result of making changes due to
review comments.

The Consultant shall submit the items required for review as outlined in this Scope of Work. Concurrent with

each submittal, the Consultant shall submit to ADOT a Statement of Verification of computer programs. The
Consultant shall also submit a certification of compliance accompanied by evidence (e.g. check prints, sign off
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sheets, etc.) documenting compliance with the Consultani's Quality Control program (reference Section 1024
of this Scope of Work). The certificate shall specifically address the items included and the submittal phase.

Copies of all documents delivered to ADOT by the Consultant shall be accompanied by a transmittal letter and
distribution list with complete mailing addresses. All deliveries shall be by hand or overnight courier. All plans
shall be half-size black and white sheets. In addition, the Consultant shall submit any working documents
electronically as required by the Project Manager and an elecironic submittal that includes all final documents
with an appropriate index and brief descriptions of any folders, sub-folders, and files created therein.
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RESPONSIBILITY CHART

ITEM

AERIAL MAPPING
Photogrammetric Control & Panels
Aerial Photography
Photogrammetric Compilation
a. Planimetric Map

b. Topographic Map

c. Digital Terrain Model

d. Orthophotos

e. Drainage Area Map

f. Right-of-Way Map
Roadway Cross Sections
Drainage Cross Sections
USGS Mapping

CONTROL SURVEYS
Horizontal

Vertical

Topographic Map

Utility Locations
Right-of-Way

Roadway Cross Sections
Drainage Cross Sections
Structures Surveys

ENVIRONMENTAL
Environmental Document
Air Quality Technical Report
Noise Analysis Technical Report
Cultural Resources Survey
Visual Impact Analysis
Biological Evaluation

Public Meetings/Hearing

. Advertising

b. Presentation Materials
c. Moderator

d. Technical Questions

e

f

o]

. Transcript
. Responses to Public Comments
Hazardous Materials Survey

APPENDIX B

SCOPE

SECTION CONSULTANT

Apndx. C

Apndx. C

N/A
N/A

Apndx. C
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ITEM

MATERIALS INVESTIGATION

Provide Soil Survey

a. Roadway

b. Lateral Ditches

c. Earthwork

d. Retention/Detention Ponds

Provide Bridge Foundation and
Retaining/Sound  Wall  Foundation
Investigations

Provide Testing and Analysis

Provide Preliminary Pavement Design
Materials Memorandum

DESIGN TRAFFIC DATA

Gather Statistics

a. 2-Way ADT

b. Turning Movements

c. Cross Traffic

Prepare Traffic Data Sheets

Prepare Equivalent 18 Kips

Prepare Traffic Analysis

L.O.S. Analysis

Composite Traffic Control Device Plan

RIGHT-OF-WAY

Develop Requirements
Prepare Maps for R/W Report
Secure Title Search

Prepare R/W Plans and Legal
Descriptions

Prepare Transfer Documents
Provide Appraisals

Negotiate Right-of-Way
Condemnation Proceedings
Testify in Court

R/W Cost Estimates
Relocation Assistance
Property Management
Clearance Letter

SCOPE

SECTION CONSULTANT

Apndx. C

N/A
N/A

Apndx. C

N/A

N/A
Apndx. C

N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A

N/A
N/A
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ITEM

CONSTRUCTION PLANS

Plot Design Survey

Basic Roadway Plans Preparation
Drainage Design

Bridge Design

Roadway Lighting Plans

Traffic Signal Plans

Signing & Pavement Marking Plans
Utility Adjustment Plans
Maintenance of Traffic Plans
Landscape Architectural Design

RISK (ECONOMIC) ASSESSMENT
Prepare Risk (Economic) Assessment

SECTION 404 PERMIT

Coordinate with Permitting Agencies
Prepare Permit Application

a. Forms

b. Sketches

¢. Hydraulic Calculations

d. Supporting Documents

Process Permit Application

UTILITY & RAILROAD

Utilities Identification

Submit Railroad Data

Conduct Utility Predesign Conference
Secure Utility Adjustment Plans
Secure Utility Relocation Schedule
Secure Utility Agreements

Process Relocation Schedule
Agreement

Clearance Letter

Prior Rights Information

COST ESTIMATES
Prepare Construction Cost Estimates
Prepare R/W Cost Estimates

&

SCOPE

SECTION CONSULTANT

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

Apndx. C

Apndx. C

N/A
N/A
N/A
N/A
N/A

N/A
N/A

Apndx. C
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SCOPE
ITEM SECTION CONSULTANT ADOT OTHERS
L REVIEWS AND SUBMITTALS 1060
Apndx. C
1. All Reports and Submittals X
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APPENDIX C

PROCEDURES FOR
FEASIBILITY, LOCATION/DESIGN CONCEPT STUDIES
AND
ENVIRONMENTAL STUDIES

GENERAL
Purpose

This document supplements the Project Scope of Work and outlines procedures required for
Feasibility/L.ocation/Design Concept Studies and Environmental Studies.

An attempt has been made to list the procedures in chronological order of occurrence, however, it is
understood that many of the required procedures occur concurrently. In particular, procedures relating to
development of the Location/Design Concept Report proceed concurrently with environmental studies.

It is also understood that Location/Design Concept Studies and Environmental Studies are “discovery
processes” and that modifications to these procedures may be necessary during the development of the
project. Such modifications will be made with the joint agreement of the Consultant and ADOT.

Policy

Feasibility, Location / Design Concept Studies and Environmental Studies shall be prepared in accordance
with ADOT Highway Development Group Policy and Implementation Memorandum No. 89-5 and as outlined
herein. Location/Design Concept Studies is used interchangeably in this Appendix C with Design Concept
Studies (L/DCR and DCR).

Local, State and Federal Permits

The Consultant shall determine the need to obtain any federal, state, and local permits and shall so advise
ADOT no later than 60 days from the notice to proceed. The Consultant shall be responsible for obtaining any
required survey permits from the appropriate federal, state, or local agencies, and for obtaining any required
rights of entry.

Temporary Entry Documents

ADOT will obtain a temporary entry document for entry to each parcel for archaeological surveys, geotechnical
investigations and location survey work.

The Consultant shall notify ADOT of the need for any temporary entry documents no later than 60 days after
the notice to proceed. ADOT will obtain the appropriate owner's signature. The Consultant may not enter any
such property prior to approval and acceptance of the temporary entry documents by ADOT.

Surveys and Mapping

The Consultant shall review data provided by ADOT. Any field surveys required shall be suitable for contract

documents preparation and meet the technical requirements of ADOT and the State Board of Technical
Registration.

2.26



Contract No. 08-019

All surveys and mapping for projects utilizing existing roadway(s) shall be referenced directly {o the existing
as-built roadway centerline. The centerline shall be re-established in its original position by locating, marking,
staking and referencing the PC, PT, TS, SC, CS, ST, P! (if possible), and a minimum of fifty (50) feet station
intervals along the curves and one hundred (100) feet station intervals on tangents. The use of offset
baselines for re-establishing or defining the existing centerline is not permitted unless approved in advance by
ADOT. The centerline stationing of the project shall be on ADOT's established field stationing.

Completed surveys shall be submitted in permanently bound books (3-ring binders are not acceptable) with
the final plans. The surveys shall include locations, stakes and references of control points, (including the
beginning and ending points of the project), PC's, PT's and PI's (if possible) of curves, POT's with a maximum
interval of one thousand (1,000) feet, and bench marks on alternate sides of the roadway with a maximum
interval of five hundred (500) feet. Any survey data provided must be certified by an Arizona Registered Land
Surveyor. Any coordinates used shall comply with the Arizona State Plane Coordinate System.

Surveys will include, as applicable:

a. Base line control
b. Control for aerial mapping
C. Right-of-way surveys

Section Corner and Land Ties

Existing Right of Way Monumentation

Staking of New Right of Way for Appraisal Purposes
New Right of Way Monumentation

A "Results of Survey" map

d. Topographic surveys

e. Roadway drainage surveys

f. Utility locating - set control points with coordinates and elevations at five hundred (500) ft.
maximum intervals adjacent to the road and along the utility lines (See Section 430)

g. Centerline staking, centerline of each roadway, as applicable for field review (lath stakes at PC,
Pl and PT’s, at approximate two hundred (200) ft. intervals, and at selected locations if required
to define the approximate limits of construction)

h. Centerline and edge elevations of existing pavement at fifty (50) ft. intervals

i. Ties to Arizona State Plane Coordinates

- Final alignment staking

K. Crossroads tie-ins, turnouts and driveways

I.

Above ground utilities

The Consultant shall obtain any permits that may be required prior to beginning field work. A traffic control
plan may also be required. Preparation of surveys shall conform to applicable documents referenced in
Section 200 of the Scope of Work, including (but not necessarily limited to) procedures, record-keeping
requirements, equipment use, and safety precautions.

Unless otherwise directed by the ADOT Predesign Project Manager, the Consultant shall be responsible for
selecting a scale that results in good plan clarity. The following scales are suggested:

a. 1" = 500' (Drainage map and R/W key sheet)
b. 1" = 200" (Concept Plans and R/W maps)
C. 1" = 20" (Intersections, urban streets, and other items of considerable detail)

The consultant may be responsible for delineating the proposed new centerline, right-of-way, and/or toe of

slope to assist in the evaluation of the proposed alternates, utility locations, and to assist with any required
archaeological testing.
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Completed surveys and maps shall be recorded in an acceptable format. Upon final approval, the books,
maps and CADD files, and other diskettes, shall be submitted to the ADOT Predesign Project Manager.

Utilities and Railroads

The Consultant shall establish contact with utility and railroad companies to obtain all applicable facility
location mapping. The Consultant shall coordinate all activities with the various utility companies. After initial
contact, ADOT Utility & Railroad Engineering Section (URR) will coordinate activities between the Consultant
and railroad companies. The Consultant shall furnish URR with copies of all correspondence between the
Consultant and the utility and railroad companies. All correspondence shall include complete TRACS No.,
Project No., Highway Section, and Project Location.

Where a utility conflict is evident and relocation is required, the Consultant shall request URR assist in the
estimation of relocation costs. The Consultant shall provide URR with all conflict information and the proposed
solution. URR will contact the utility company to determine their prior rights status and determine who will pay
for the utility relocation. If it is determined the cost of utility relocation is to be included in the project costs,
URR will instruct the Consultant to include the cost, including materials, labor and engineering, in the L/DCR,
subject to review by URR.

The Consultant shall distribute as many copies as necessary of the design concept to the affected utility
companies. All response comments from the utility companies shall be directed to ADOT.

Public Information Meetings & Hearing
Public Information Meetings

The Consultant and its staff shall be available, at five (5) workdays notice, to attend meetings or make
presentations at the request of ADOT. The purpose of these meetings shall be to inform the public of the
scope, details, and anticipated schedule of the project. Such meetings and presentations may be held at any
hours between 8:00 a.m. and 12:00 midnight on any day of the week except legal holidays. The Consultant
shall be responsible as applicable, for the preparation of graphics, hand-out materials, minutes of the
meetings, audio-visual displays and similar material for such meetings. All such materials shall prominently
identify ADQT. Payment of premium overtime for this activity must have prior approval of ADOT.

Public Hearing

The Consultant and its staff shall be available, at five (5) workdays notice, to attend or make presentations at
Public Hearings at the request of ADOT. The purpose of these hearings shall be to inform the pubilic of the
preferred alternative, provide information about the issues leading to the recommendation and provide the
public with an opportunity to comment on these recommendations and issues. Such hearings and
presentations may be held at any hours between 8:00 a.m. and 12:00 midnight on any day of the week except
legal holidays. The Consultant shall be responsible as applicable, for the preparation of graphics, hand-out
materials, minutes of the hearing, audiovisual displays and similar material. ~All such materials shall
prominently identify ADOT. Payment of premium overtime for this activity must have prior approval of ADOT.

Meeting Notifications

Meetings and site visits shall be announced a minimum of two weeks (preferably four weeks) prior to the
meeting.

Pre-review of Submittals
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Upon completion of any report for distribution, the Consultant shall prepare and submit, to ADOT Predesign
Section, two preliminary copies of the complete document, transmittal letter, and distribution list for pre-review.
Upon receipt of comments, the Consultant shall prepare and distribute the documents for formal review.

Order of Events

The following steps and reports may be necessary in order to complete an acceptable Design Concept Study
and Environmental Documents. The steps/reports are listed in approximate chronological order and are
discussed in subsequent sections of this document.

Initial Site Visit
Notice to Proceed
Project Team Meetings (Kickoff & Progress)
Data Collection
Problem Statement, Project Assessment, Previous Studies
Program Data
Other Data
Video Tape Project
Photogrammetry, Surveys, Mapping, Digital Terrain Modeling
Reports
Public Involvement Plan
AASHTO Controlling Design Criteria Report
Project Scoping
Project Team Scoping Meeting
Agency Scoping Meeting
Scoping Field Review
Public Scoping Meeting
Project Scoping Report
Alternatives Selection (Developed during preparation of the Feasibility Report)
Project Team Meeting (Alternatives Selection)
Agency Information Meeting (Alternatives Selection)
Public Information Meeting (Alternatives Selection)
Feasibility Report (Including Environmentat Overview)
Reports
Preliminary Geotechnical Report
Preliminary Drainage Report
Preliminary Traffic Report
Biological Evaluation Report
Bridge/Structure Concept Report
Cultural Resources Report
Air Quality and Noise Analysis Report
Hazardous Materials Survey Report
Visual Impact Analysis
Identify Recommended Alternative
Project Team Meeting (Recommended Alternative)
Agency Information Meeting (Recommended Alternative)
Public Information Meeting (Recommended Alternative)
Initial l.ocation/Design Concept Report (Concurrent with Draft Environmental Document)
Draft Environmental Document (Concurrent with Initial Location/Design Concept Report)
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Review and Approval

Project Team Meeting (L/DCR & Environmental Document)

Agency Meeting (L/DCR & Environmental Document)

Public Hearing (L/DCR & Environmental Document)

Comment Resolution

Comment Resolution Documentation for Initial Location/Design Concept

Comment Resolution Documentation for Draft Environmental Document
Reports

Corridor Implementation Plan

Change of Access Report

Final AASHTO Conirolling Design Criteria Report and Request for Design Exceptions and Deviations
Final Location/Design Concept Report (Concurrent with Final Environmental Document)
Final Environmental Document (Concurrent with Final L.ocation/Design Concept Report)
Document Printing and Distribution.

INITIAL SITE VISIT

An initial site visit will be held with the ADOT Predesign Project Manager and the Consultant’s key personnel.
The purpose of this site visit is to acquaint the Predesign Project Manager and the Consultant with the project
objectives, issues, and concerns and to provide input to assist in the preparation of scope modifications,
contract hours and costs for contract negotiations.

NOTICE TO PROCEED

Design Consultants are issued a written Notice To Proceed by Engineering Consultant Section after contract
negotiations are completed.

PROJECT TEAM MEETINGS (KICKOFF & PROGRESS)

A Project Team Kickoff Meeting and periodic Progress Meetings will be held with key ADOT personnel, the
Consultant’s key personnel, sub-consultants, and significantly involved agency representatives. The purpose
of the meetings is to acquaint ADOT, the Consultant, the sub-consultants, and involved agencies with the
project objectives and progress and to maintain a strategy for effectively completing the project.

At minimum, the following representatives shall be invited to participate in the meeting:

ADOT
Predesign Section
Section Manager
Predesign Project Manager
Environmental & Planning Group
Project Representative
Statewide Project Management
Project Manager (Future)
District Engineer
District Maintenance Engineer
Specialty Disciplines as appropriate
Roadway Design
Traffic Design
Drainage Design
Bridge Design
Geotechnical Design
Communications and Community Partnerships as appropriate
MPQ’s; Maricopa Association of Governments (MAG) and
Central Arizona Association of Governments (CAAG)
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Consultant
Project Manager
Project Engineer
Environmental Planner
Specialty Disciplines
Sub-consultants
Agency Representatives
FHWA
Federal
Forest Service
Bureau of Land Management
Fish and Wildlife

State
State Land Department
Department of Public Safety
County
City

Indian Communities

At the Kickoff Meeting, the Project Team will identify other key organizations from which to gather information.
These organizations may include the following:

Chamber of Commerce
Special Interest Groups
Civic Organizations
Service Organizations
Schools

Emergency Services
Utilities

Railroads

At the Kickoff Meeting, the Project Team will schedule the Agency Scoping Meeting, Field Review, and Public
Scoping Meeting.

The frequency, location, and duration of subsequent Progress Meetings will be determined by the Project
Team as approved by the Predesign Project Manager.

DATA COLLECTION
Problem Statement, Project Assessment, Previous Studies

If a Problem Statement, Project Assessment, or previous studies were prepared for the project, obtain and
review the file for completeness of available data.

Program Data

Projects that have been programmed will have the following data available. For projects that have not been
programmed, this data may need to be developed:

ADOT District, ADOT Prefix Number, TRACS Number, Federal Reference Number, Project Name,
Project Description, Fiscal Year, ltem Number, Budget Amount, and Funding Source. This data may
be obtained from the current ADOT Five-Year Highway Construction Program.

The CPS ID and Bid Advertising Date, if established, are available in the Preconstruction Engineering
Management PS003 5-Year Bid Date Report.
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The PCEM Model, Late Start & Finish Dates, if established, are available in the Preconstruction
Engineering Management 90 Report.

The category, purpose and programmed limits are available on the Problem Statement. This document
is the original request for including a project in the Five - Year Highway Construction Program. The
Problem Statement is available from Transportation Planning, some will be available in Predesign
Section. The project limits and location are defined more accurately in the Problem Statement.

If unable to find or acquire these items the Consultant should refer to the Predesign Project Manager.

Other Data:

Review the Milepost Log and State Highway System Log to correlate the project limits with Mileposts and
roadway stationing.

Review the Five-Year Highway Construction Program (current and tentative), Corridor Studies, etc. for projects
in the vicinity of this project.

Check Corridor Study/Small Area Study and State Highway System Plan for future/proposed project(s) or
typical sections. Most Corridor Studies are available in Predesign Section files; if not, Transportation Planning
should be contacted.

Check the Highway classification to assist in design speed determination, and for use in review and/or
preparation of the AASHTO Criteria Report.

Obtain all as-built drawings and maps for the project from ADOT Engineering Records. Copies of as-built
plans are free to consultants under contract to ADOT. Consultants under contract can obtain up to two free
copies of maps, specifications, and other types of documents.

Request from Transportation Planning Division (TPD) and the appropriate Metropolitan Planning Organization
(MAG/CAAG) the current and projected design year Average Daily Traffic Count (ADT), along with K (Design
Hour Factor), T (% Trucks & Recreation Vehicle), D (% Directional Distribution Factor) and the location of any
traffic counter loops existing or required. [f the project contains an Interchange include ramps and crossroads
in your request. Data should be requested for the program year with projection for twenty years.

Request the last Five-Year Accident Report from Traffic Group, Studies Section.

Request from Materials Pavement Section preliminary pavement structural data and any recommended special
oils or percentage of oils that may vary from the standard specifications and would influence the cost of these
items in the estimate.

Using the Bridge Record Log, prepare a Bridge Evaluation Request and forward to Bridge Group, Bridge
Management Section for evaluation. Do not include concrete box culverts unless they are multi-barreled and
have a structure number and a bridge barrier.

Request from Right-of-Way Section the assessors maps and ownership records of the properties adjacent to
and within the existing and proposed right-of-way. This will provide the information needed to plot property
lines on the aerial photos and mapping used for exhibits. Acquire the names and address of property owners
that are within three hundred feet of the project. Provide this list to the Environmental & Planning Group for
use in notification of public informational meetings and public hearings. This ownership list will also be of use
for acquiring rights of entry for surveys (archaeology, hazardous waste, alternative centerlines and/or proposed
rights-of-way).
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Obtain additional property ownership information from County Assessors maps.
Obtain available utility plans and information.
Obtain any other available mapping such as County Highway maps.

Contact any ADOT Sections necessary to obtain available information. Record all pertinent verbal
communications.

Depending on the particular project there may be need for additional or different data than which was
described above.

Video Tape Project

The Consultant shall video tape (DVD) the project in both directions with additional taping of areas of
significant concern. A running commentary of the project shall be included on the videotape.

PHOTOGRAMMETRY, SURVEYS, MAPPING, DIGITAL TERRAIN MODELING

The Consultant shall research all available ADOT photogrammetry, survey, mapping, and digital terrain
modeling; and identify/obtain additional data as required to complete the study.

REPORTS
Public Involvement Plan

The Consultant shall be responsible for the development of a Public Involvement Plan that identifies the
number, purpose, and schedule of public information meetings, as well as the Public Hearing and any
additional efforts to provide community involvement. These activities might include a website, mailings, flyers,
newsletters, displays, questionnaires, handouts, surveys, construction alerts or meetings with citizens
committees or local organizations, special presentations, or point contacts.

The Public Involvement Plan will be submitted within 60 days of “Notice to Proceed.” This effort will be
coordinated with and approved by the Predesign Project Manager and Environmental & Planning Group and
Communications and Community Partnerships.

The Consultant shall provide staff and/or materials for public information meetings and public hearings. The
Consultant shall schedule a strategy meeting at least two weeks prior to any public meeting with the Predesign
Project Manager, ADOT Environmental & Planning Group, ADOT Communications and Community
Partnerships, and any necessary sub-consultants or participants. The purpose of this meeting will be to
determine meeting format, necessary graphics and to identify the roles of all participants. ADOT
Communications and Community Partnerships will be responsible for advertisement of all public meeting
notices and will make all arrangements for the public meetings and will arrange for liability insurance, as
required.

The consultant shall develop and maintain mailing lists for all affected public and private agencies and

organizations and all private individuals who have commented on the project or who have expressed an
interest in being on the mailing list.
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Initial AASHTO Controlling Design Criteria Report

As part of the study, the Consultant shall, using "as-built" plans and a field reconnaissance, perform a
complete roadway inventory and evaluate the existing roadway for compliance with AASHTO Controlling
Design Criteria as specified in ADOT Planning and Engineering Groups “Procedural Guide for Review of the
AASHTO Controlling Design Criteria on Existing ADOT Roadways.”

The Consultant shall prepare an Initial AASHTO Design Criteria Report which shall identify existing design
features which do not comply with desired AASHTO design criteria such as: lane and shoulder widths, vertical
and horizontal alignments, stopping sight distance, superelevation, design speed, grade, cross slope, vertical
clearance, bridge width, structural capacity, bridge rail, design traffic volume, and intersection sight distance.

Using information developed in the Initial AASHTO Controlling Design Criteria Report, traffic accident data
furnished by ADOT Traffic Group, and other available information, the consultant shall evaluate existing
design features which do not comply with AASHTO design criteria and incorporate design modifications into
the recommended roadway alternative as appropriate. |

PROJECT SCOPING
Project Team Scoping Meeting

A Project Team Meeting will be held in preparation for the Agency Scoping Meeting, Scoping Field Review,
and Public Scoping Meeting. This Team Meeting will be held at least four weeks prior to the
agency/field/public meetings. The purpose of this meeting will be to:

Identify participants

Review graphics and exhibits

Review possible questions and answers

Identify strategies

Prepare Meeting Advertisement
Note: the advertisement must be completed four weeks prior to the Public Meeting to allow for review and
public advertisement two-weeks and one-week prior to the Public Meeting.

Agency Scoping Meeting

Depending on the type and complexity of the project the agency scoping meeting may be held in different
ways. The Consultant will normally conduct and/or moderate this meeting and prepare all coordination letters.

For uncomplicated projects where most of the agencies will not have any input or concerns the written
coordination process usually is sufficient, and the scoping meeting can be held in conjunction with the field
review.

For complex or controversial projects, a broader scoping process may be desirable, with a meeting held in a
convenient location prior to scheduling of the field review. This allows the agencies to voice their concerns and
point out the areas that may need additional attention during the field review. Having an agency scoping
meeting prior to the field review will also reduce the number of participants attending the field review and
allowing for the more technical aspects to be discussed.

As alternates are generated it may be necessary to meet with the different agencies to clarify and/or refine

their concerns.
The following is a general list of agencies that may receive coordination letters for the project:

All ADOT Disciplines
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Bureau of Land Management

Fish and Wildlife Service (for federal projects)

Arizona State L.and Department

Arizona Game and Fish Department (AGFD)

Arizona Department of Environmental Quality

Arizona Department of Water Resources

Arizona Commission of Agriculture and Horticulture (ACAH)
Arizona Department of Public Safety

Relevant City or County engineer

Relevant City or County planner

Relevant Council of Government Association ((‘OG)

Relevant utility companies

Irrigation or water user’s associations

District flood control office (may be a separate function or part of a local government's engineering department)
Resident’'s or home owner’s associations

Supervisor, Research Branch, EPG (for air and noise evaluation)
Archaeologist EPG (for cultural resources survey)

ADOT Forest Service Coordinator, Roadside Development Section

All of the above may or may not need to be notified, also there may be other agencies not listed that may need
to be included.

Please note, any coordination by the consultant for environmental purposes, other than a general scoping
letter or invitation to the agency scoping meeting, must first be coordinated with EPG. The consultant shall not
call any meetings with any agency without first coordinating with EPG, or else as specifically advised on what
can be discussed if the consultant does the coordination.

Scoping Field Review

The Consultant shall arrange a visit to the project site with ADOT, FHWA, local jurisdictions, utility companies,
major land owners, and other agency representatives. The site visit shall be scheduled at least two weeks
prior to the visit. The visit should be held shortly after the Consultant is authorized to proceed, preferably
within 30 working days of the receipt of written Notice to Proceed, or as otherwise approved by the Predesign
Project Manager. It is preferred that this site visit be held on the same day as, or combined with, the Agency
Scoping Meeting.

ADOT representatives and Consultant personnel assigned to perform the work on the project shall attend.
The FHWA will attend at its own discretion. The purpose of this visit is to acquaint key personnel with the
details and features of the project and to gather input on issues, concerns and opportunities.

Prior to scheduling the field review the consultant shall contact key participants (i.e. District Engineer, Federal
Highway Administration, Project Initiator and Predesign Project Manager) for a consensus on a date fo insure
that they can attend or have a person with knowledge of their desires and with the authority to make decisions
and/or recommendations regarding the project, attend in their stead. After reaching a consensus for the date
and time a letter of notification shall be sent a minimum of two weeks (preferably four weeks) prior to that date
to all of the invited personnel and/or agencies.

It is recommended that the consultant visit the site with an assistant or staff members to become familiarized
with the existing conditions, gather any needed measurements (i.e. superelevations, slope rates, pavement
widths, clear zone, etc.) and do the major portion of the video taping prior to the scheduled field review, thus
allowing more time for the District and/or agencies present to input technical information for alternatives and to
discuss their concerns and issues.

The Consultant shall record all major conflicts, comments, and preferences voiced by the involved parties
during the field review.
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Public Scoping Meeting

The Consultant shall present several preliminary layouts or alternatives to the public at a Public Scoping
Meeting. These normally are line type presentations on aerial photos at an appropriate scale (typically, one
inch equal two hundred feet).

This meeting may be held as an open-house meeting, a formal meeting, or as a combination. There should be
ample personnel familiar with the project, available to interact with the public on a one-to-one basis.

The Consultant shall coordinate with Environmental & Planning Group to determine the moderator of the public
meeting, the meeting site, and inspection of the facilities for adequacy. Environmental & Planning Group will
be responsible for insurance and any fees charged for use of the meeting facilities, along with required
advertising. EPG also will provide a sound system, easels and signs for directing the public to the meeting
room.

A sign-in sheet with space for names and addresses and blocks to be checked if they wish to be on mailing list
for future informational updates and/or newsletters concerning the project. A comment sheet for written
comments shall be available. The comment sheet may have some of the concerns and/or issues list to help
solicit comments. It should have an optional signature line. The public can deposit their comment sheets in a
comment box or mail them by a given date; therefore, there should be a name and address for the person
responsible for receiving and compiling of these comments.

Project Scoping Report

The Consultant shall prepare a brief written report which includes an Executive Summary; meeting minutes or
summaries of the Agency Scoping Meeting, Field Review, and Public Scoping Meeting; copies of handouts
and graphics, and attendance lists or sign-in sheets from each meeting. The purpose of this report is to
summarize all activities associated with the meetings.

ALTERNATIVES SELECTION

Project Team Meeting (Alternatives Selection)

A Project Team Meeting will be held to present the selected alternatives to the Project Team and ADOT
specialty disciplines and to prepare for the Agency and Public Information Meetings. The Consultant will
present alternatives considered, provide an evaluation matrix, make recommendations, solicit comments, and
obtain consensus. The Project Team Meeting will be held two to four weeks prior to the Agency and Public
Information meetings.

Agency Information Meeting (Alternatives Selection)

An Agency Meeting will be held to present the selected alternatives. The discussion, comments and
consensus from this meeting will be incorporated as the Consultant continues development of the project.

The Agency Information Meeting may be supplemented with, or replaced by, an Agency Field Review.
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Public Information Meeting (Alternatives Selection)

A Public Information Meeting will be held in the project vicinity to present the proposed alternatives and solicit
comments from the public and interested organizations.

Alternatives Selection — Feasibility Report (Including Environmental Overview)

The Consultant shall prepare a brief Feasibility Report recommending those alternatives to be carried forward
for complete evaluation in the Initial Location/Design Concept Report and Draft Environmental Document.

The report will serve as documentation of the Project Team Meeting, Agency Information Meeting, and Public
Information Meeting and will contain minutes and exhibits from those meetings.

The number of alternates recommended will depend on the type of project, but will normally be six or seven
which will be reduced to three or four along with a “no build”.

The Consultant's alternative recommendations will be supported by the Consultant's research, the Initial
AASHTO analysis, drainage evaluations, utility and right-of-way information and other information of record,
an environmental overview, results of the Agency Scoping Meeting, results of the Field Review, and results of
the Public Scoping Meeting.

Utilizing ADOT or USGS mapping, the Consultant shall prepare initial alignments and/or alternatives to the
extent necessary to evaluate the alternatives with regard to advantages and disadvantages of the following:

Geometrics and terrain limitations

Off site drainage

Traffic accommodation during construction

Cost

Environmental Overview

Other issues of concern (public acceptability, right-of-way, etc.)

The Environmental Overview will be based on “windshield surveys” and a literature search and will address
fatal flaws for alternatives and provide order of magnitude evaluations for alternative comparisons.

The Feasibility Report shall contain the following:

Executive Summary

Alternatives Graphics

Evaluation Matrix

Minutes from, or a summary of:
Alternatives Meeting
Agency Information Meeting
Public Information Meeting

Responses to Public Concerns

Recommendations

The Report shall be distributed to all individuals who will ultimately receive the Location/Design Concept Report
for consensus on recommendations. Comments disagreeing with the recommendations will be evaluated by
the Project Team and responded to. If comments result in modifications of recommendations, a letter
documenting the recommended change will be circulated for concurrence.

If substantial changes are made over what was presented to the public, it may be necessary to have another
informational meeting prior to proceeding with the Initial Location/Design Concept Report.
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REPORTS
Preliminary Geotechnical Assessment Report

The Consultant shall research existing "as-built" drawings and records and coordinate with ADOT Materials
Group Geotechnical Section and conduct a site visit with a qualified Geologist or Geotechnical Engineer who
shall make observations of the materials encountered and their relative suitability for construction. A
Preliminary Geotechnical Assessment Report shall be prepared and an assessment of the site shall be
included in the L/DCR.

Preliminary Drainage Report

The Consultant shall perform a drainage study in accordance with current ADOT methodology.

The Consultant should obtain and assess available pertinent public information to identify flood-plains and
their impacts, and determine existing flow patterns and known drainage problems throughout the highway
corridor, including downstream reaches within the area of influence of project. Analysis of pre-construction
hydrologic conditions should be performed in order to evaluate hydraulics (capacity, velocity, flood over-
topping elevations etc.) of any existing structures and the impacts of alternatives considered.

The Consultant shall research and evaluate potential future development (20 year planning horizon) within the
watershed, which may have an impact on future drainage flows and ultimately the performance of existing or
proposed hydraulic structures.

The purpose of the drainage study is to identify potential drainage problems for the proposed improvement, to
recommend solutions, and to establish initial culvert and channel sizes and alignments consistent with the
improvement concept.

Existing drainage facilities shall be analyzed for adequacy.

In urban or elevated area there may be a need for an analysis of a collection and disposal system for the
roadway drainage.

Information and documentation shall be provided to confirm that no adverse or increased flows or changes to
the off-site and surrounding area will take place as a result of this improvement and construction.

The Consultant shall carefully document and photograph all existing drainage problems, carefully evaluate
recommended solutions and assure existing conditions are not impacted by proposed roadway improvements.
An office review meeting and a field review of these findings may be necessary for coordination with Drainage
Design Section and ADOT Legal.

The Consultant shall document drainage problems, design approaches, solutions, and initial hydraulic
structures requirements in a separate Preliminary Drainage Report which will be summarized in the L/DCR.

Bridge/Structure Concept Report

The Consultant shall prepare a Bridge/Structure Concept report and coordinate with ADOT Bridge Group to
identify type, size, and location required for preliminary cost comparisons.

Preliminary Traffic Report

General
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The Consultant shall prepare a Preliminary Traffic Report with sufficient detail to identify existing and future
capacity and level of service and to develop the number of lanes required, intersection requirements, signal
warrants, and interchange requirements to provide an acceptable level of service through the design year.

ADOT Traffic Group should be contacted to determine if traffic counts and turning movements exist at
required intersections. The Consultant will be required to provide the data that is not available.

The report shall recommend geometric and/or operational improvements to the mainline, and intersections.
This includes turn lanes at intersections, additional lanes on mainline, and other mitigation measures. A LOS
"B" or better is desired for the mainline and at signalized intersections.

The Preliminary Traffic report will be a separate report and the results of the study will be summarized in the
Location/Design Concept Report.

Signals and Lighting

The Consultant shall evaluate the need, according to ADOT Policy, for roadway lighting and signals within the
project limits. The Consultant will identify those intersections where traffic signal warrant studies are
necessary. The results of those studies shall be reflected in the design concepts developed by the
Consultant.

Biological Evaluation Report

A Biological Evaluation Report shall be developed as a separate technical report and shall follow the ADOT
Environmental & Planning Group guidelines. The Consultant shall summarize Biological Impacts in the
Environmental Document.

Cultural Resources Report

Cultural Resources Literature Search and Survey

The Consultant shall prepare a cultural resources literature search and conduct a Class 3 survey. The
Cultural resources Report describing the investigations conducted, the findings, and recommendations for
further action shall be submitted to EPG upon completion of the survey. The Consultant shall summarize the
applicable cultural resources information in the Environmental Document. The report shall be submitted to the
ADOT Environmental & Planning Group for approval but shall not be included in the Environmental Document.

Archaeological Testing and Data Recovery

The Consultant shall provide any required technical information to ADOT Environmental & Planning Group

regarding new R/W or areas that may need archaeological testing. ADOT Environmental & Planning Group
will perform any necessary testing and recovery.
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Air Quality and Noise Analysis Reports

The Consultant shall prepare separate Air Quality and Noise Analysis Reports leading to and supporting the
conclusions reached in the environmental evaluation. All technical documentation used to produce these
reports will be submitted to ADOT EPG for approval. The Consultant shall summarize impacts from the air
and noise studies in the main text of the Environmental Document.

Hazardous Materials Survey Report

The Consultant shall conduct a Hazardous Materials Survey through the use of visual surveys, aerial photo
review, past and present land use, regulatory records review, and prepare a report describing the findings and
recommendations for further action. The report shall be submitted to ADOT Environmental & Planning Group
promptly upon completion of the survey. The consultant shall summarize the survey results in the
Environmental Document. Any further investigations or mitigation may be performed by ADOT or may be
added to the scope of work by Contract Modification.

Visual Impact Analysis

The Consultant shall summarize the visual impacts in the Environmental Document and Location/Design
Concept Report. The analysis will not be developed as a separate technical report

IDENTIFY RECOMMENDED ALTERNATIVE

Project Team Meeting (Recommended Alternative)

A Project Team Meeting will be held to present the recommended alternative to the Project Team and ADOT
specialty disciplines and to prepare for the Agency and Public Information Meetings. The Consultant will
present the recommended alternative, solicit comments, and obtain consensus. The Project Team Meeting
will be held two to four weeks prior to the Agency and Public Information Meetings.

Agency Information Meeting (Recommended Alternative)

An Agency Meeting will be held to present the recommended alternative. The discussion, comments and
consensus from this meeting will be incorporated as the Consultant continues development of the project. The
Agency Information Meeting may be supplemented with, or replaced by, an Agency Field Review.

Public Information Meeting (Recommended Alternative)

A Public Information Meeting will be held in the project vicinity to present the recommended alternative and
solicit comments from the public and interested organizations.

2.40



Contract No. 08-019

INITIAL LOCATION/DESIGN CONCEPT REPORT (Concurrent with Draft Environmental Document)

The Consultant shall prepare an Initial Location/Design Concept Report. All work shall be addressed in
sufficient detail to clearly document the design concept, substantiate recommendations, document alternate
considerations, and identify environmental impacts.

The following is an outline and procedural guide that should be used in preparing the Location/Design Concept
Report:

Cover Sheet
The Cover Sheet shall contain the Project Route No., County, Milepost, TRACS No. Federal Reference No.,
Project Name, Highway Section Name and Route No. Type of report Initial, or Final, prepared for ADOT by (report
author), and date.

Title Page
The Title Page shall contain the same information as the Cover Sheet. In addition, the Title Page shall contain the
ADOT District in which the project is located and the County in which the project is located.

Table of Contents

Executive Summary
Brief description of project purpose, location, and scope, TRACS and Federal Aid Project Numbers, milepost limits,
length of project, route number, county, program year, programmed and estimated costs, identification of
consultant involvement, required coordination with other projects, local government agreements, applicable TPD
studies, overall highway corridor goals, specification of public lands involvement such as National Forest, Indian
Reservation, etc. The recommended alternative shall be identified. The estimated cost of design, construction,
utility relocation’s and right-of-way shall be noted for the recommended alternative.

List of Figures

Introduction

Foreword
Identify the AASHTO Classification of the highway. Identify the posted speed(s). Identify and discuss the
major traffic generators.

Need for Project
Include a complete analysis of why the project is needed. The analysis should describe how the existing
highway is functioning and the reasons that prompted ADOT to program or investigate a project at this
location. Any cause/effect relationships suggested by review of existing data and interviews with the
parties involved shall be identified and discussed.

Project Objectives
Completely describe the objectives of the project. The data in this section is dependent on the analysis
presented in the “Need for the Project” section of the report. The objectives to be accomplished by the
project should be the remedies needed to correct the problems identified in “Need for Project.”

Characteristics of the Corridor
This section shall include, but not be limited to the following data:

. The width of the existing pavement and the type of pavement section.

. The lane and shoulder widths of the existing highway. If curb and gutter are present, the locations
shall be listed.

The design speed(s) of the existing highway.

All previous projects constructed within the improvement section shall be identified. The project
numbers and construction dates shall be listed in a table.

The horizontal and vertical alignments of the existing highway shall be described.

. A description of the existing right-of-way shall be included. The minimum and maximum right-of-
way widths shall be noted, and the type of right-of-way, easement or deed, shall be identified. The
types of ownership within the project - private Forest Service, Indian Tribe, etc. - shall be identified.
The drainage characteristics of the corridor shall be described. Any watersheds, drainage’s, or
waterways within or adjacent to the project shall be identified. A description of all drainage and
irrigation facilities within or adjacent to the project shall be included. If there are any agencies or
other authorities responsible for the drainage or irrigation facilities, they shall be identified.

2.41



Contract No. 08-019

The total number and type of existing drainage structures ( bridges, pipes, and concrete box
culverts shall be listed. A brief description of the major bridge structures within the project shall be
included.

The surrounding topography and terrain shall be described. The primary geology, soils, and
vegetation shall be identified.

The future land use proposed for the area shall be described. If there are any major
developments proposed, they shall be identified and described.

Description of the Project
Include a complete description of the proposed work for the recommended alternate only. The following
data shall be included in the description:

The length of the project

The termini of the project. Each terminus shall be identified by milepost and station.

The total pavement width. If curb and gutter is proposed, the curb to curb width shall be listed.
The lane widths, median width, and shoulder widths shall be listed. If there is more than one type
of typical section proposed, each shall be completely described, and the effective milepost limits of
each shall be listed.

The total number of lanes shall be noted.

Any new right-of-way that is needed shall be identified and described. The quantity needed, in
acres, and the type of ownership (residential, commercial, Forest Service, etc.) shall be listed

if curb, gutter, sidewalk, median treatments, or intersection improvements are proposed, they
shall be identified and described. Any IGA’s for new sidewalk or other proposed facilities shall be
described.

The striping, marking and signing improvements shall be identified and described.

Any safety upgrades proposed - slope flattening, curve reconstruction, guardrail upgrades, culvert
extensions, hazard removals, etc. - shall be identified and described.

Any drainage improvements proposed - storm-drains, culverts, catch basins, bank protection,
scour protection, channel reconstruction, basins, efc. - shall be described.

Any utility, railroad, or irrigation system improvements or conflicts that will impact the design and
construction of the project shall be identified and described.

The traffic control proposed for the project - detours, construction phasing, tie-ins to adjacent
projects, etc. - shall be identified.

Location and Vicinity Maps.

Traffic and Accident Data
All L/DCR’s shall have a "Traffic and Accident Data" Chapter. The Chapter shall contain the following sections:

Traffic Analysis

Source of Data
The sources that provide traffic data for the report shall be referenced. In most cases,
there will only be one fraffic data source - the ADOT Travel and Facilities Branch.
Origin-Destination Study
Summarize the results of the origin-destination study, if one was conducted.
Traffic Data
. The Average Daily Traffic (ADT) Volumes, in vehicles per day, shall be listed. The
volumes for both the construction and design years shall be listed.
. The Design Hour Traffic Factor (K), in percent
. The Directional Distribution Factor (D), in percent.
The Truck Factor (T), in percent
. |If needed, intersection counts (including turning movements) and diagrams shall be
included.

. If the project includes a Traffic Interchange or Intersection, the data listed above will be
expanded to include ramps, crossroads, or all legs of the intersection. The data may also
be expanded to include projections of traffic on adjacent interchanges and area wide
systems.

Traffic Operational Analysis
This section will discuss the results of the traffic analysis and the impacts/solutions suggested by
review of the data.
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Accident Analysis

Source of Data
The sources that provide traffic data for the report shall be referenced. In most cases,
there will only be one accident data source - the ADOT Traffic Group.

Accident Data
An itemized list that shows the types and numbers of accidents within the improvement
section during the last five year period shall be included. In addition, the total number of
accidents, the number of accidents involving injuries, and the number of accidents
involving deaths shall be listed. The accidents shall be itemized according to type - rear
end, ran off road, hit fixed object, etc. The beginning and ending dates of the accident
sample shall be listed.

Review of Accident Data
If the ADOT Traffic Group has reviewed the accidents within the improvement section and
prepared a report, the report shall be referenced and any conclusions reached shall be
cited. The consultant shall not draw any conclusions from reviewing accident data unless
the ADOT Traffic Group has reviewed and approved these conclusions.

Location Analysis
When location is an issue for a project, a "Location Analysis" Chapter shall be included. The Chapter shall
contain the following sections:

Introduction
Reasons why location is an issue shall be discussed. The discussion should include background
information explaining why particular alternative locations are being evaluated and what the issues
are driving development of the different alternatives. A discussion of field inspections, meetings,
and input form others shall be included.

Description of Alternative Corridors
This section shall include a complete description and rationale of each alternative corridor
proposed, including the existing corridor. The alignments and impacts of each alternative shall be
fully described.

Evaluation of Alternative Corridors
The pros and cons of each alternative location will be discussed. Each alternative shall be
evaluated for the following impacts: present and future land use, right-of-way, environmental,
cultural resources, archeological, cost, constructability, traffic control, safety, drainage, earthwork,
flood-plains, utilities, structures, socio-economic considerations, impact on present and future land
uses, preferences of outside agencies and other parties, and design exceptions. A matrix chart
shall be prepared to evaluate the alternatives. Each alternative shall be listed at the left of the
matrix, and each impact shall be listed at the top. A score shall be assigned to each impact to
indicate its relative difference between alternatives. Impacts shall be weighted so one impact can
be directly compared to another. The criteria used to assign scores to the different impacts shall
be explained and discussed.

Conclusions
The recommended location shall be identified, and the reasons and logic used to select it shall be
explained. Does cost exceed the programmed amount? Does the recommended alternative have
the leas amount of negative impacts? Can negative impacts be mitigated? Is the recommended
solution interim or within the long-term goals of the overall highway corridor?
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Design Concept Alternatives
This chapter shall contain the following sections:

Introduction
This section shall include background information explaining why particular Design Concept
Alternatives are being evaluated and what the issues are driving development of the alternatives.

Design Concept Alternatives Considered and Discontinued
This section shall include a brief description of each Design Concept Alternative that was
considered and discontinued. The alignments and impacts of each alternative shall be briefly
described. The reasons for dropping the alternatives shall be explained.

Design Concept Alternatives Studied
This section shall include a complete description of each Design Concept Alternative that was
considered for further development. The alignments and impacts of each alternative shall be fully
described.

Evaluation of Alternatives
The pros and cons of each alternative corridor will be discussed. Each alternative shall be
evaluated for the following impacts: present and future land use, right-of-way, environmental,
cultural resources, archeological, cost, constructability, traffic control, safety, capacity, level of
service, drainage, earthwork, flood-plains, utilities, structures, socio-economic considerations, and
design exceptions. A matrix chart shall be prepared to evaluate the alternatives. Each alternative
shall be listed at the left of the matrix, and each impact shall be listed at the top. A score shall be
assigned to each impact to indicate its relative difference between alternatives. Impacts shall be
weighted so one impact can be directly compared to another. The criteria used to assign scores
to the different impacts shall be explained and discussed.

Conclusions
The recommended alternative shall be identified, and the reasons and logic used to select it shall
be explained.

Major Design Features of the Recommended Alternative
This chapter shall contain the following sections
Introduction
This section shall describe the purpose of this chapter
Design Controls
This Section shall include a complete list of the Design Controls proposed for the recommended
alternative. The following Design Controls shall be listed in the report:
Project Design Year
Design Speed(s)
Geometrics
Slope Standards
Superelevation
Maximum Degree of Curve
Maximum Grade
Typical Section
Roadway Width
Lane Width
Shoulder Width
Type of Access Control
Right-of-Way Width
Horizontal and Vertical Alignments
This section shall include a complete description and discussion of the horizontal and vertical
alignments proposed for the recommended alternative. The beginning and ending stations of the
alignments shall be listed as well as the number of curves, spirals, and tangents.
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Access
Based on the Consultant's review of property ownership abutting the proposed right-of-way,
existing and proposed land use, ADOT policy, etc., the Consultant shall recommend the access
control concept for the corridor. The location of known or currently proposed intersections,
median breaks and turnouts will be shown on the conceptual plans. Access requirements for
recreation, property and businesses abutting both existing and new right-of-way shall be
considered. Local jurisdictions and County Planning & Zoning shall be consulted during this
process. The type of access control shall be described. Any special features that are needed to
provide access control (such as fencing, gates, and curbs) shall be identified and discussed. Any
special access roads or entrances (such as substation entrances) shall be identified. Any access
required for future developments shall be identified and described.

Right-of-Way
This section shall include a complete discussion of the right-of-way requirements for the
recommended alternative. The Consultant shall identify the requirements for new right-of-way and
easements, including, but not limited to: new roadway right-of-way, slope easements, drainage
easements, and temporary construction easements. An estimated cost of the proposed right-of-
way shall be included. The accuracy of the RW requirements shall be commensurate with the
design effort. Existing and future land uses, zoning and special uses and their possible effect on
the corridor will be summarized and discussed. Include the quantity (in acres), width, and station
limits of any new right-of-way required. Identify any private or public groups who control the
needed right-of-way, such as the Forest Service, Bureau of Land Management, Arizona State
Land Department, Railroads, or Indian Tribes. If special right-of-way impacts are involved, they
shall be described. For example, if only a partial take of a parcel is needed, the associated
impacts on the landowner should be discussed. If operations of a business located on the
property will be affected, this should be noted.

Drainage
This section shall reference and summarize the information presented in the Preliminary Drainage
Report and shall include a description of the drainage impacts associated with the recommended
alternative, and a description of the proposed improvements. It shall document existing drainage
conditions on parcels upstream and downstream of the proposed roadway improvements.
Upstream and downstream impacts caused by proposed drainage modifications shall be identified
and discussed. Drainage solutions, which do not negatively impact existing conditions, shall be
provided. This section shall include a summary of hydrologic data and a tentative drainage layout
for cross-drainage and tentative structure sizes. Any drainage facility improvements proposed for
the project - cut ditches, channels, storm drains, catch basins, culverts, bank protection, scour
protection, channel reconstruction, etc. - shall be identified and described. Requirements for
special design details shall be identified. If a drainage study is needed for the project, this fact
shall be noted and the drainage work to be addressed by the proposed study shail be described.

Flood-plain Considerations
This section shall include a description of the flood-plain impacts associated with the
recommended alternative. A statement shall be included noting whether or not any areas have
been identified by FEMA as 100-year flood-plains. If the proposed project encroaches on a flood
plain, the impacts associated with the encroachment shall be identified and described.

Section 404 of the Clean Water Act
This section shall include a statement concerning whether or not the recommended alternative
qualifies for any nationwide or individual permits required under Section 404 of the Clean Water
Act. If permits are required, the following standard declaration shall be included: "ADOT
Environmental & Planning Group will apply for all permits required.”

AZPDES Permit:
This section shall contain the statement; “Any construction project that will disturb one (1) or
more acres of land area will require an Arizona Pollutant Discharge Elimination Systems
(AZPDES) general permit as directed by Section 402(p) of the Clean Water Act.” The Consultant
shall identify the need for any such permits

Geotechnical
This section shall reference and summarize the results of the Preliminary Geotechnical Report.

2.45



Contract No. 08-019

Earthwork
This section shall include a description of the earthwork impacts for the recommended alternative.
The Consultant shall attempt by adjustment of highway geometrics to balance the earthwork
within the limits of the recommended design projects to a level commensurate with the study. The
estimated total embankment, borrow, or waste shall be specified. Any special earthwork, such as
cut ditches or slope flattening, shall be described. Any nearby borrow pits or waste disposal sites
shall be identified. If the right-of-way is controlled by the Forest Service, Indian Tribes, or other
involved party, the preferences of the party concerning the earthwork shall be noted. The Forest
Service often has specific requirements concerning the location of pits, interim stockpiling of
materials, treatment of side slopes, and the disposal of waste. A statement shall be included
concerning whether or not the earthwork will be balanced. If the earthwork will not be balanced,
the quantities of borrow or waste shall be specified.

Constructability and Traffic Control
This section shall include discussion of the constructability and traffic contro! issues of the
recommended alternative. Any special features of the project that will make the improvements
difficult to construct will be identified and discussed. For example, when a bridge will be
constructed in stages on the existing alignment and the existing bridge is to remain as a detour,
constructability will be an issue. A detailed description of proposed detours, tie-ins to adjacent
projects, construction phasing, and other traffic control measures shall be presented.
Recommendations for signing marking and signals shall be included. The following sentence shall
be included: "Traffic control shall be specified by a traffic control plan or procedures and guidelines
in the ADOT Traffic Control Manual for Highway Construction and Maintenance." The following
sentence shall be included: "Access to adjacent properties shall be maintained during
construction." If special measures are to be taken to provide access, a description of the
measures shall be included.

Intersections
This section shall include discussion of any intersections that will be constructed or upgraded as
part of the recommended alternative. Traffic interchange and intersection geometrics shall be
addressed. Pull-out and turn-out treatments shall be addressed. All intersection improvements
including signals, signing, and marking shall be identified and discussed. "

Utilities
Based on existing records along with prior rights information, the Consultant shall identify all
utilities within the general project limits to determine potential conflicts and relocations. The
Consuitant shall indicate the horizontal and vertical location for all known existing utilities from
utilities' records on the alternative drawings. The Consultant shall identify any alternatives
possible to minimize or eliminate utility line conflicts. The Consultant may be required to prepare a
relocation concept and cost estimate for utilities that are being impacted by the project.

Structures
The Consultant will determine the need for new and/or reconstructed structures on the project.
The consultant shall be fully knowledgeable of bridge types and structural requirements for
railroads, traffic interchanges, water crossings, and walls. The Consultant shall recommend
alternative structures and structure depths to the extent necessary for development of roadway
concepts. A Bridge Concept Report to identify Type, size, and location (T.S. & L.’s) is required for
preliminary cost comparisons and as a part of the study.

Pavement Design
This section shall include a description of the pavement design proposed for the recommended
alternative.

Construction Water Sources
The consultant shall identify potential construction water sources, assess their availability and
assess the potential for the water sources to meet the requirements of the project.

Social, Economic and Environmental Considerations
The report shall include an overview of impacts, displacements, and potential hazardous waste
sites, Section 4(f) lands, Section 404 & 401 Clean Water Act, flood-plains, wetlands, historic and
archaeological preservation, and shall identify the extent of NEPA documentation required and
identify cooperating agencies.

Environmental Mitigation Requirements
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Environmental Mitigation Requirements will be outlined in the Location/Design Concept Report
exactly as presented in the Environmental Document.

AASHTO Controlling Design Criteria
Data described in this chapter of the report will be taken from the AASHTO Controlling Design Criteria Report
(which is a supplement report to the Location/Design Concept Report). The following sections will be included in
this chapter:
Introduction
Describe the non-conforming AASHTO design elements of the existing highway which will be
upgraded as part of the project, and those elements for which design exceptions will be
requested. The recommended alternative will be used to make this determination.
Lane and Shoulder Widths
Compare the existing lane and shoulder widths to the minimums recommended by AASHTO.
The proposed lane and shoulder widths for the recommended alternative will be noted, and if the
proposed widths do not conform to AASHTO, the reasons shall be discussed.
Vertical Alignment and Stopping Sight Distance
Compare the existing vertical curve stopping sight distances with the minimums recommended by
AASHTO.
Horizontal Alignment and Stopping Sight Distance
Compare the existing horizontal curve stopping sight distances, superelevations, and degree of
curvature with the AASHTO recommended guidelines.
Design Speed
The minimum design speed(s) recommended by AASHTO shall be noted and discussed. If
different design speeds are to be used for different segments of the improvement section, the
speeds and their associated milepost limits will be noted. The reasoning used to select the design
speed(s) shall be discussed. Factors such as type of terrain and functional classification of the
highway will be cited as reasons used to select a particular design speed.
Grades
Compare the existing maximum grade will with the maximum grade recommended by AASHTO.
Note the length of the grade, and discuss the operational impact on truck traffic.
Cross Slopes
Compare the existing cross slope to the range of cross slopes recommended by AASHTO.
Vertical Clearance
Compare the vertical clearances of all underpasses with the minimums recommended by
AASHTO.
Bridge Structures
Compare the clear width (curb to curb), rail type and strength, and the structural capacity of the
bridge with the AASHTO recommended guidelines.
Other Considerations
Evaluate and discuss other elements of the highway (those that are not any of the "thirteen
criteria” ADOT has agreed to evaluate). These other elements may include intersection sight
distance, recovery areas, lateral clearance, etc.

2.47



Contract No. 08-019

All features (limited to the “13 Criteria”) of the existing highway that do not conform to current AASHTO
recommended design guidelines shall be identified. A statement shall be included concerning whether or not
design exceptions will be requested for the recommended alternative. If all or some of the non-conforming
features are to be upgraded as part of the project, this fact shall be noted and the features identified. If the project
is State funded (or project is to be administered under Certification Acceptance Procedures) and design
exceptions are required, the Assistant State Engineer (Roadway Group) will be petitioned for approval of the
exceptions and this will be so noted in the Location/Design Concept Report. if the project is Federally funded and
will not be administered under certification acceptance procedures, the FHWA will be petitioned, for approval of the
non-conforming features and this will be so noted in the L.ocation/Design Concept Report. The supporting reasons
for the request shall be fully explained. A separate letter will make the petition; however, the fact that approval has
been requested will be noted in the DCR.

ltemized Cost Estimate
This chapter shall contain an itemized cost estimate for the recommended alternative. ltemized cost estimates for
other alternatives shall be placed in the Appendix. Estimated costs for right-of-way and utility relocation’s shall be
addressed separately for each alternative. The cost estimate accuracy shall be commensurate with the design
effort and shall include appropriate contingency factors. The basis of the estimate shall be the most current
version of ADOT's "Construction Costs”. Right-of-way estimates shall be “order of magnitude” estimates based on
the best available information.

Appendices
All L/DCR’s shall have the appendices listed below. The appendices will be tabbed for quick reference.

Analysis of Existing Roadway Alignment (AASHTO Controlling Design Criteria Report)
This appendix will contain the review (inventory) of the thirteen AASHTO Controlling Design
Criteria. This same report will be submitted with a cover letter to either the ADOT Assistant State
Engineer (Roadway Group) or the FHWA when requesting design exceptions for the project (if
required).

Detailed Cost Estimates for Other Alternatives
This appendix will contain the detailed cost estimates for alternatives other than the recommended
alternative. Each estimate will be properly identified and separated from the others.

Typical Sections
This appendix will contain the typical cross sections proposed for the project. The effective
milepost limits for each typical section will be noted at the top of the sheet. If alternative sections
were evaluated and dropped, these sections will also be shown and clearly identified. The
recommended sections will be clearly identified as the recommended ones and separated from
the others.

Plan and Profile Sheets
Drawings for all horizontal and vertical Alignments proposed and evaluated shall be placed in this
appendix. The alignments for the recommended alternative shall be placed before the others and
noted as the recommended alternative. Each alternative will be clearly identified and separated
from the others. Plan and profile shall be developed to such refinement that grades can be
reasonable determined and earthwork, drainage, right-of-way, environmental impacts and utility
conflicts can be identified.

DRAFT ENVIRONMENTAL DOCUMENT (Concurrent with Initial Location/Design Concept Report)

General

All activities required to reach submittal of the Initial Location/Design Concept Report may proceed
concurrently with the environmental studies to be performed. If any ground-disturbing activities are deemed
necessary prior to final environmental clearance, coordination and approval by ADOT and/or affected federal,
state, and local agencies will be required.

The Consultant shall provide technical information on the project to ADOT and shall prepare environmental
documentation for the project. The Consultant shall be responsible for coordinating with the Environmental &
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Planning Group and Predesign Section during the development of, and changes to, the project design
concepts. The Consultant shall be responsible for the technical studies and analyses, agency coordination
(when approved by EPG), public involvement and report preparation necessary to produce draft and final
environmental documents for the project. The work shall be in accordance with applicable federal and state
environmental regulations and as outlined herein.

Upon initiation of the environmental evaluation portion of the work, the Consultant's representative,
responsible for the environmental portion of the work, shall meet with ADOT Predesign Section, and
Environmental & Planning Group, FHWA, BLM, Forest Service, State Land Department, Indian Reservation,
and other participating agencies to discuss the project description, purpose and need, proposed methods of
environmental evaluation, anticipated involvement with other agencies, report formats, etc. The consultant
needs to meet with ADOT first, then set up a meeting with outside entities to discuss the project, with ADOT
present as well. If directed to and/or coordinated with ADOT EPG, the Consultant, after this consultation,
could directly coordinate with affected federal, state, and local agencies and identified special interest groups
to discuss the proposed project and its anticipated effects; otherwise, ADOT EPG shall do this. This
coordination may be in the form of letters and/or meetings as determined by the consultant in consultation with
ADOT and other participating agencies. This coordination shall be held early in the development stages of the
alternative selection process.

During the course of the environmental evaluation, the Consultant shall maintain regular contact with ADOT,
advising ADOT of the progress of the work, the problems encountered and the resolutions thereof.

The Environmental Document will generally describe the impacts of the recommended action and the
necessary Mitigation Measures in a format agreed to by ADOT and other participating agencies. Complete
Technical Reports with all sensitive information relative to the project will remain on file in Environmental &
Planning Group.

The following categories of impact shall be addressed by the Consultant for the project as applicable:

Land Use (existing and proposed)

Land Ownership

Social (includes school, churches, medical facilities, police, fire- houses, residences, relocation’s, etc.)
Economics (includes commercial and industrial enterprises, employment, local tax base, etc.)
Minority (neighborhoods, businesses, residences, etc.)

Natural Resources (water, lands, air, etc.)

Section 4(f) (parks, recreation, wildlife refuges, lakes, streams, school playgrounds, etc.)
Cultural Resources (includes historical and archaeological)

Farmiands (prime, unique, statewide importance)

10. Water Quality

11. Section 404 (dredged and fill materials)

12. Endangered Species (plant and wildlife)

13. Native Plants (State Native Plant Law)

14. Flood-plains

15. Wetlands

16. Air Quality Report

17. Noise Study Report

18. Wild and Scenic Rivers

CONOOE®N =

19. Natural Areas and Trails
20. Scenic Roads and Parkways
21. Local Traffic Patterns

22. Existing and any additional right-of-way

23. Energy Usage

24, Construction Impacts (of temporary nature)
25. Pedestrian/Bicycle/Equestrian Facilities
26. Visual Qualities

27. Material Pits and Haul Roads
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28. Utilities

29. Erosion Control

30. Other Modes of Transportation

31. Sole Source Aquifer

32. Hazardous Materials

33. Potential Construction Water Sources
34. Section 402(p) of the Clean Water Act

A Draft Environmental Document shall be prepared for review. FHWA will be the lead Agency for the NEPA
Document. Determination of the Draft Environmental Document format will be discussed with and agreed
upon by ADOT, FHWA, and other participating agencies, prior to data gathering for the Technical Reports.
Pre-review of the Draft Environmental Document by Environmental & Planning Group and Predesign Section
will be required prior to submittal to FHWA and other participating agencies. Signatures by ADOT and FHWA
are required prior to publishing and distributing to other agencies for review and comment.
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REVIEWS AND APPROVALS
Project Team Meeting (Location/Design Concept Report and Environmental Document)

After distribution of the Initial Location/Design Concept and Draft Environmental Document, a Project Team
Meeting will be held to solicit comments and obtain consensus from the Project Team and ADOT disciplines,
and to prepare for the Agency and Public Information Meetings. The Project Team Meeting will be held two to
four weeks prior to the Agency and Public Information Meetings.

Agency Meeting (Location/Design Concept Report and Environmental Document)

After distribution of the Initial Location/Design Concept and Draft Environmental Document, an Agency
Meeting will be held to solicit comments and obtain consensus.

Public Hearing (Location/Design Concept Report and Environmental Document)

After ADOT approval of the Initial Location/Design Concept and Draft Environmental Document, a formal
Public Hearing will be held in the project vicinity to present the recommended alternative and solicit comments
from the public and interested organizations. The Public Hearing will be coordinated through ADOT
Communications and Community Partnerships and the ADOT Environmental & Planning Group.

Comment Resolution and Consensus
Depending on the nature of the comments received during the Project Team Meeting, the Agency Meeting,
and the Public Hearing, it may be necessary to conduct additional comment resolution and consensus

meetings and to prepare additional project documentation. The nature and scope of this work will be
established based on consultations with the Predesign Project Manager.

REPORTS
Implementation Plan

The Implementation Plan shall define the individual sequential steps necessary to develop the ultimate corridor
goals and design concept developed in the Location/Design Concept Report.

The Implementation Plan shall identify logical construction segments, logical sequence, and probable
timetable when such upgrades may be needed based on traffic projections, maintenance problems, life and
reuse of existing facility, traffic control, constructability and other factors.

The Implementation Plan shall include cost estimates for construction segments proposed. As a general

guideline, projects in the $20-30 million range are more likely to be programmed than those in excess of that
amount. Logical sections based on constructability should be used.
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The Implementation Plan shall include:
Interim construction and timing that will
Address specific problem areas discovered during the Design Concept Study.
Extend the useful life of the existing facility before major reconstruction would be needed.

Result in a phased implementation of the ultimate design concept with a minimum amount of
"throw-away".

Cost-effective implementation.

Issues that must be resolved or revisited prior to construction, such as environmental clearance, utility
relocation’s, intergovernmental agreements and right-of-way acquisition, which will be identified and
discussed.

A discussion of proposed adjacent development project which may affect the highway.

Construction cost estimates for each proposed project which will be included for programming
purposes. The Consultant will document the proposed order of construction along with any
information, such as forecast traffic volumes, developed to provide guidance as to when certain phases
may be needed.

The Implementation Plan will be prepared for the preferred design concept alternative only.
The Implementation Plan format shall be as follows:

Executive Summary
Brief description of the location and design concept developed; long-range goals; program year, budget
and estimated costs of any programmed projects; summary of interim projects in support of the long-
range goals; projected implementation time; and total corridor cost.
Implementation
Remedial Projects
Projects identified during the corridor study to address acute capacity and operational problems
which would be addressed as soon as funding becomes available.
Interim Projects
Projects that will extend the useful life of the existing facility or delay the need to reconstruct to the
ultimate design concept.
Reconstruction Projects
Phased implementation to address ultimate corridor needs, balance earthwork and provide usable
segments prior to full construction of the concept.
Project Timing

Description of logic leading to classification of projects as Remedial, Interim or Ultimate.

Trigger events such as projected traffic volumes, LOS, development of major traffic generators, etc., that
will warrant the initiation of the projects described above.

Phasing considerations such as earthwork, traffic control, local government agreements, environmental
considerations, utilities, etc., that would require one project to precede another.

Individual Project Cost Estimates

Agency Coordination

Local government agreements, both existing and needed prior to construction.
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Discussion of public lands involvement such as Arizona State Land Department, Bureau of Land
Management, Indian Tribes, etc.

Environmental clearance items, those items identified during the Corridor Study that must be resolved or
revisited prior to construction.

ADOT Predesign Section will review a preliminary copy of the Initial Implementation Report after completion of
the Public Hearing. The Plan will then be distributed for review.

The preferred implementation strategy will be selected by ADOT. The Final Implementation Plan will be used
as a guide for programming all projects within the study limits and will be included as a part of the Final
Location/Design Concept Report.
Change Of Access Report (Interstate Highways)
The purpose of the Change of Access Report is to obtain the approval of the Federal Highway Administration
for additional traffic interchange or a modification of an existing interchange that revises the existing access
control on the Interstate Highway System.
The basic items of justification FHWA considers in evaluating a request for a new interchange are:
Explanation as to why current access is inadequate.
Identification of the traffic demands that would be served by the new facility.
Indication that adequate freeway operation will not be affected by the addition.
The general criteria set forth by the FHWA in this regard are as follows:
Spacing:
It is important that interchanges be located so as to properly discharge and receive traffic from other
interstate and Federal-aid system routes, or major arterial highways or streets. It is equally important
that they not be spaced so closely as either to unnecessarily increase the cost of the system or
interfere with the free flow and safety of traffic on the Interstate System.
Documentation:
A statement of the type and condition of the cross-road including:
The system or regional plan of which it is a part.
ADT current and design year; through and turning
Number of existing traffic lanes and type of highway.
Probable number of traffic lanes for the design year.

Distance to and size of communities directly served.

Distances to the next interchange in each direction.
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An analysis of the crossroads, the other roads and sireets in the area, and the relation of the
interchange to them and fo other interchanges to assure the ability of the said streets and roads to
effectively collect and distribute interstate highway traffic.

The relationship of the interchange to adjacent interchanges of the interstate highway and the
acceptable merge and diverge lengths, and the ability to sign adequately.

The existence of other roads or streets, or the probability of developing them generally o the Interstate
System, which could be used by interstate highway traffic by way of interchanges other than the one
under consideration in traveling to and from its origin or destination.

A statement of the cost resulting from construction of the interchange, together with the estimated
benefit-cost ratio, as part of a cost effectiveness analysis.

A special case where the interchange is clearly necessary to serve a compelling public need.

Where the primary need for the additional service is due to a single new development, information regarding
the type, intensity and timing of this development, and its relation to traffic demand is very important.

In addition, any supportive position from other public agencies such as the county or a school district which
would reasonably benefit from the proposed interchange would be helpful.

AASHTO Controlling Design Criteria Report and Request for Design Exceptions

The Consultant shall, using as-built plans and a field reconnaissance, perform a complete geometric
roadway inventory, and evaluate the existing roadways for compliance with AASHTO Controlling Design
Criteria. The report shall be prepared utilizing the Procedural Guild for Review of the AASHTO Controlling
Design Criteria on ADOT Roadways. The ADOT can provide the Consultant with an example of the current
format being used to develop this type of report. The inventory shall be in report form, identifying existing
design deficiencies relative to desired AASHTO design criteria including but not limited to: lane and shoulder
widths, vertical and horizontal alignment, stopping sight distance, superelevation, design speed, grades,
cross slope, vertical clearance, bridge width, structural capacity, bridge rail, and traffic volumes. The report
shall describe how the deficiencies are to be resolved; either left as is or corrected as part of the project.
Justification for non-corrective action shall be clearly documented. The consultant shall submit a justification
letter in accordance with the Design Exception and Design Variance Process Guide, November 2002 to
ADOT for review and approval.

FINAL LOCATION/DESIGN CONCEPT REPORT (Concurrent with Final Environmental Document)

The Consultant shall prepare the Final Location/Design Concept Report for sighatures and distribution

The report shall document the selection to be programmed for construction and shall include refinements of
the information developed since the Initial Location Design Concept Report and maodifications resulting from
review comments and public comment.

The Final Location/Design Concept Report shall include the Final Implementation Plan.

The Final Location/Design Concept Report shall reflect the Assistant State Engineer's or FHWA’s action
(approval or disapproval) regarding AASHTO Design Criteria design exceptions.

The Consultant shall submit the Final Location Design Concept Report, sealed by an Arizona-registered
Professional Engineer.
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FINAL ENVIRONMENTAL DOCUMENT (Concurrent with the Final Location/Design Concept Report)

Upon completion of the public hearing process, the Consultant shall prepare the Final Environmental
Document, incorporating a description of the public involvement process and responses to all comments
received, and submit it for review. If applicable, the final environmental document shall be prepared in an
addendum format.

Pre-approval of the Final Environmental Document by Environmental & Planning Group and Predesign
Section will be required prior to submittal to FHWA, BLM, or other participating agencies.

DOCUMENT DISTRIBUTION

The consultant shall print and distribute reports as follows. Upon completion of any report for distribution, the
Consultant shall prepare and submit, to ADOT Predesign Section, two preliminary copies of the complete
document, transmittal letter, and distribution list for pre-review. Upon receipt of comments, the Consultant
shall prepare and distribute the documents for formal review. Copies of review submittals and finalized
documents shall be delivered to ADOT by the Consultant and accompanied by a transmittal letter and
distribution list with complete mailing addresses. All deliveries shall be by hand or overnight courier. All plans
shall be half-size black and white sheets. Reviewers will be asked to submit their comments on separate
comment forms. The number of copies to be distributed should be confirmed with the Predesign Project
Manager prior to printing.

PUBLIC INVOLVEMENT PLAN

Communications and Community Partnerships CCP Project Manager 3

Predesign Section Predesign Project Manager 2

Environmental & Planning Group Project Environmental Planner 1
INITIAL AASHTO CONTROLLING DESIGN CRITERIA REPORT

Predesign Section Predesign Project Manager 2

Note: Predesign Section will foreword the Initial AASHTO Controlling Design Criteria Report to Traffic Group for an Accident
Analysis.

PROJECT SCOPING REPORT

Predesign Section Predesign Project Manager 2
Environmental & Planning Group Project Environmental Planner 1
Agency Scoping Meeting Attendees Each 1
Scoping Field Review Attendees Each 1
Other Project Participants Each 1

FEASIBILITY REPORT

Predesign Section Predesign Project Manager 40

Note: The Feasibility Report will be distributed by Predesign Section. The Consultant shall furnish a distribution list with
complete mailing addresses.

PRELIMINARY GEOTECHNICAL REPORT

Predesign Section Predesign Project Manager 1
Materials Section Geotechnical Engineer 2

PRELIMINARY DRAINAGE REPORT
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Predesign Section
Roadway Drainage Section

PRELIMINARY TRAFFIC REPORT

Predesign Section
Traffic Engineering Section

BRIDGE CONCEPT REPORT

Predesign Section
Bridge Group

ORIGIN-DESTINATION STUDY

Predesign Section
Traffic Engineering Section

BIOLOGICAL EVALUATION REPORT

Predesign Section
Environmental & Planning Group

CULTURAL RESOURCES REPORT

Predesign Section
Environmental & Planning Group

AIR QUALITY REPORT

Predesign Section
Environmental & Planning Group

NOISE ANALYSIS REPORT

Predesign Section
Environmental & Planning Group

HAZARDOUS MATERIALS SURVEY REPORT

Predesign Section
Environmental & Planning Group

VISUAL IMPACT ANALYSIS

Predesign Section
Environmental & Planning Group

INITIAL LOCATION/DESIGN CONCEPT REPORT

Predesign Section

Predesign Project Manager
Drainage Engineer

Predesign Project Manager
Project Traffic Engineer

Predesign Project Manager
Bridge Engineer

Predesign Project Manager
Project Traffic Engineer

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
Project Environmental Planner

Predesign Project Manager
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40

Note: The Initial Location Design Concept Report will be distributed by Predesign Section. The Consultant shali furnish a

distribution list with complete mailing addresses.
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DRAFT ENVIRONMENTAL DOCUMENT

-t

Predesign Section Predesign Project Manager
Environmental & Planning Group Project Environmental Planner 7

Note: The Draft Environmental Document will be distributed to FHWA by Environmental & Planning Group.
INITIAL IMPLEMENTATION PLAN
Predesign Section Predesign Project Manager 15

Note: The Initial Implementation Plan will be disiributed by Predesign Section. The Consultant shall furnish a distribution list with
complete mailing addresses.

CHANGE OF ACCESS REPORT
Predesign Section Predesign Project Manager 2
FINAL AASHTO CONTROLLING DESIGN CRITERIA REPORT AND REQUEST FOR DESIGN EXCEPTIONS

Predesign Section Predesign Project Manager 2

Note: The Final AASHTO Controlling Design Criteria Report and Request for Design Exceptions will be forwarded. by Predesign
Section, to the Assistant State Engineer (Roadway Group) or the FHWA for approval of Design Exceptions.

FINAL LOCATION/DESIGN CONCEPT REPORT

Predesign Section Predesign Project Manager 40

Note: The Final Location Design Concept Report will be distributed by Predesign Section. The Consultant shall furnish a
distribution list with complete mailing addresses.

ENVIRONMENTAL DOCUMENT
Predesign Section Predesign Project Manager 10
Environmental & Planning Group Manager 20

Note: The Environmental Document will be distributed by Environmental & Planning Group and Predesign Section. The
Consultant shall furnish a distribution list with complete mailing addresses.
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]

ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

ADVANCE AGREEMENT CHECK LIST
(See FAR 31.109)

Direct Labor

Direct labor will be billed at actual costs, as defined in FAR 31.001, unless a specific
classification or individual's billing rate is capped. However, for partners, sole proprietors and
Limited Liability Companies (LLCs) where owners may not be paid an hourly wage or salary,
direct labor will be billed at rates agreed to by ADOT. (Also see Compensation for Personal
Services.)

Only the pay rates of those employees who will likely be expected to be directly involved on the
Project stated in the Contract can be used in developing cost proposal rates.

Home Office Allocations or Similar Allocated Costs

FAR 31.109(h)(14) states, "General and administrative costs (e.g., corporate, division, or branch
allocations) attributable to the general management, supervision, and conduct of the contractor's
business as a whole." These costs may represent a significant portion of indirect (Overhead)
costs.

All Cost Principles addressed in the Contract Cost Allowability Guidelines and Policies
("CCAGP") must be followed by a Consultant/Subconsultant’s home office, division or other
related entity that allocates costs to the Consultant/Subconsultant (see the CCAGP A.S.
Allocability of Costs). These costs should be identified and agreed to in advance as to the
amounts considered reasonable and allocable to ADOT contracts.

. Overhevad Rates by Type of Engineering Discipline or Specialty

Firms qualified to provide more than one engineering discipline or specialty must be able to
substantiate separate overhead rates for each of the following disciplines:

o Construction Administration (CEI)
o Design

o Geotech

o Supplemental Services
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4.

Compensation for Personal Services

See CCAGP B.31.205-6 Compensation for Personal Services.
Compensation for personal services is normally the most significant element of indirect cost. The
components of compensation for personal services should be identified and the amounts to be

considered reasonable and allocable to ADOT contracts agreed to in advance.

In particular, the following elements of Compensation for Personal Services, if applicable, should
be agreed to in advance:

o Both the reasonableness and allocability of compensation paid to partners, sole proprietors, or
owners and family members of same, along with highly compensated employees.

s Allowability of bonuses. Under above reference, see 2. Bonuses and incentive compensation.

. Cost of Money

If this item is requested, it must be properly proposed as a separate line item in the Derivation of
Costs Proposal, and documented in accordance with 31.205-10. Also see FAR 31.201-1.

Bid and Proposal Costs (see FAR 31.205-18) and Selling/Marketing Costs (see FAR
31.205-38)

Bid and proposal costs and selling/marketing costs will be looked at carefully in the preaward
review. Any unreasonable and/or unallocable costs being claimed will be disallowed. Adequate
documentation will be expected for such claimed costs. Unallowable portions will be expected to
be properly identified.

Other Direct Costs

It will be expected that Other Direct Costs (any expense/cost other than Direct Labor and
Subconsultants) be included in the Overhead cost pool. If a Consultant/Subconsultant proposes
Other Direct Costs, it will need to obtain prior approval of its accounting methods by ADOT’s
Office of Audit & Analysis—External Audit Team before it can include such costs in its
Derivation of Costs Proposal submitted to ADOT’s Engineering Consultants Section.
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7. Other Direct Costs, continued

The list of incidental costs that follow should not be considered to be "all-inclusive". However,
the items noted below are specific costs ADOT has identified as being onerous to deal with as
Other Direct Costs. Most Consultants/Subconsultants already include such costs in Overhead cost
pools.

o Audio/Video equipment and supplies, including VCRs and video cameras

e Cell phones

e Copy machines

e Densometer

o FAX

e Internet/electronic mail

e Mileage for company vehicles

e Office space considered to be "extra". (Exception is for Construction Administration field
office.)

e Postage and/or Courier

e Survey supplies

o Telephone calls--both local and long distant

Additional points to consider:

o If a Consultant/Subconsultant does not have separate cost pools (for example CADD and
Reproduction Costs), ADOT believes it will be very difficult to adequately substantiate such
costs.

o Be aware that if the costs of specific services normally provided by a Consultant/
Subconsultant are included in its Overhead Cost Pool, then any unexpected costs that may be
incurred to provide those same services must be charged to an Overhead cost account. Any
questions regarding this matter should be directed by ADOT’s Office of Audit & Analysis—
External Audit Team.

8. Incidental Costs Which Should Normally Be Charged Directly to the Contract

o Lease/rental of vehicles or other specialty equipment. (This cost should be substantiated by
evidence of appropriate bidding including support for the bid accepted.)

e Mobilization of equipment.

e Travel and Lodging, including per diem, following ADOT's Travel Authorization Policy.

o Special reproduction costs provided by outside vendors
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BOILER PLATE CONTRACT



Contract No.: 08-019
TRACS No.: H7454 01 L
Project No.: SW PN 999

A.G. Confract No: KR94-1408ALS

CONSULTANT CONTRACT

This CONTRACT is made and entered into on , 20 by and between the State
of Arizona, Arizona Department of Transportation, Intermodal Transportation Division, acting by and
through the Director, hereinafter called STATE, and

(Consultants Name and Address Inserted Here)

hereinafter called the CONSULTANT.

The Description and Location of the CONTRACT and related project(s) are as follows:

Description:
LOCATION/DESIGN CONCEPT REPORT,
AND
ENVIRONMENTAL STUDIES
Location:
Us 60 TO I-10
NORTH-SOUTH FREEWAY
PINAL COUNTY
RECITALS
1. The STATE desires that location/design concept report and environmental studies be

prepared for the above location. The trained personnel needed for the CONTRACT and
related project(s) are not currently available within its own organization.

2. The CONSULTANT firm with its principals and employees is considered to be qualified and
otherwise capable of performing the work required by this contract in the time allotted.

3. Therefore, pursuant to Arizona Revised Statutes, Section 28-1803(5) it is deemed to be in the
public interest to enter into this contract.
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AGREEMENT
Therefore, in consideration of these premises and of the mutual clauses and agreements herein
contained, and the faithful performance thereof, the CONSULTANT and the STATE contract and
agree:

2,01 SCOPE OF WORK

The CONSULTANT shall perform engineering services for the satisfactory completion of the
CONTRACT and related project(s) as detailed and described in the following Scope of Work
dated November 2007 which is considered to be a part of this CONTRACT.

(Scope of Work Inserted Here)



3.01

3.02
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CONTRACT SCHEDULE AND COMPLETION DATE

Work on the CONTRACT and related project(s) is scheduled fo commence on
. Work is to be completed within 1095 calendar days from notice to proceed
for an estimated completion date of , 20 . The STATE assumes no
liability for work performed or costs incurred prior to the beginning date or subsequent to
the CONTRACT completion date. Extensions of time allowed for completing the CONTRACT
may be granted under appropriate circumstances.

CONSULTANTS COMPENSATION - COST PLUS FIXED FEE - SINGLE PHASE

1. The Cost Plus Fixed fee method of compensation for CONSULTANT’S services shall
be used.

a. CONSULTANT'S total compensation for work on the CONTRACT and related
project(s) shall not exceed the sum of $ plus approved
adjustments, and shall consist of two parts:

(1) Al the allowable costs incurred as hereinbelow defined.

(2) A fixed fee for rendering of the professional services herein
contemplated.

b. The total allowable costs of the CONSULTANT are estimated to be $
which shall not be exceeded by the CONSULTANT without prior written approval
of the STATE.

c. The fixed fee portion of CONSULTANT'S compensation for satisfactory
completion of the CONTRACT and related project(s) shall be $

2. "Costs" as used in this context shall be construed to mean the CONSULTANT'S
actual, reasonable costs, subject to any limitation set forth in this CONTRACT,
attributable and properly applicable to the conduct of the CONSULTANT'S business in
the performance of this CONTRACT in accordance with procedures as set forth in
Chapter 1 of the Federal Acquisitions Regulations System, 48 CFR 31.2, and any other
mutually agreed upon policies or regulations, as appropriate. Costs for each
subcategory (line item) shall not exceed the allowable rates as set forth on the
DERIVATION OF COST PROPOSAL located in the SCOPE OF WORK section,
Appendix of the CONTRACT, or are approved by contract modification, or by
Administrative Determination Letter, as applicable. Such costs shall be allocated to
the following categories and respective subcategories and may include, but are not
necessarily limited to:

a. Direct Labor

Gross Salaries and/or wages paid to employees for work on the CONTRACT and
related project(s), for time actually spent by CONSULTANT’S employees in direct
productive efforts. Regarding CONSULTANT’S employees who charge their time
to projects, their non-project pay, such as holiday pay, vacation pay, or any other
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form of indirect pay which is included in the employees’ gross wages, will not be
charged as direct labor to the CONTRACT or to related project(s). Non-project
pay is to be included in 3.02 2.b.(2). Also payments to individuals other than the
CONSULTANT’S employees are specifically excluded as direct labor costs.
Payment of premium overtime (i.e., time and a-half or double time, over and
above the normal 40 hour work week) must have the prior written approval of the
STATE. If payment of premium overtime is approved, it will be treated as Other
Direct Costs.

Indirect Costs (Overhead)

(1)

(2

(3)

(4)

(5)

Applicable to straight time portion of Direct Labor only, as defined in 3.02 2.
a..

indirect labor which includes non-project pay to CONSULTANT’S
employees who normally charge their time to projects, salaries and wages
paid to support staff such as secretarial, clerical and custodial, plus
managerial employees whose time is not considered chargeable project
time to this CONTRACT and related project(s) or any other specific project
of the CONSULTANT,

Payroll costs-taxes and fringe benefits such as matching funds or
employer’s contributions paid for employee’s social security,
unemployment  compensation, worker’s compensation insurance,
medical/dental life or disability insurance, pension plans, dependent care or
medical expense reimbursement accounts, or similar employee benefits.

Normal operating costs, including but not limited to, reasonable office
rental or depreciation expense, repairs, maintenance, parking, janitorial,
supplies, telephone and utilities for CONSULTANT'S facilities unless
specifically waived by the STATE.

Payment to the CONSULTANT for Indirect Costs shall be made pursuant to
Federal Acquisition Regulation, 48 CFR Chapter 1 Part 31.2, and ADOT
Contract Cost Allowability Guidelines and Policies as of August 28, 1998.
During the period of the CONTRACT, partial payments will include
payments for indirect costs at a provisional rate established by the pre-
negotiation review by the audit and analysis office of the department. The
Negotiated Provisional overhead rate of % will be set until
receipt of the Pre-Negotiation Audit Review. A contract modification wili be
executed to establish the Provisional overhead rate. The Overhead rate,
Direct Expenses and Fee are subject to change pending Pre-Negotiation
Audit Review. A one time redetermination adjustment in the total amount
paid or to be paid on all payment reports shall be made to reflect the
established overhead rate and any resulting additional payments, refunds,
or credits shall be made promptly. The contract Notice to Proceed date will
be the effective date for all redetermination of costs.
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The CONSULTANT is responsible for identifying its costs as allowable and
unallowable pursuant to FARS 48 CFR Chapter 1 Part 31.2 and any other
mutually agreed upon policies or regulations. Within five months after the
CONSULTANT’S fiscal year-end, the CONSULTANT will have properly
accounted for its allowable Indirect Costs (Overhead) as set forth herein.

(a)

(b)

(c)

If the actual Overhead rate is lower than the provisional rate used, the
CONSULTANT must determine the difference on the progress billings
previously paid by the STATE, and remit to the STATE the amount
overpaid by the STATE no later than the end of the sixth month
following its fiscal year-end. If the CONSULTANT fails to comply with
this condition, a penalty of 20% of the over-paid amount will be
assessed. If by the end of the sixth month the CONSULTANT has not
remitted either the over-paid amount or the penalty thereon, interest
of 1% per month will be charged on the unpaid amount until all
amounts owing have been paid. Interest will cease to accrue should
the combined amount of penalties and interest accumulate to a
maximum of 33% of the amount over-paid by the STATE.

If the actual Overhead rate is higher than the provisional rate used,
the CONSULTANT may determine the amount of additional Overhead
due and request payment of same. The payment request must be
properly documented and certified by the Chief Financial Officer of
the CONSULTANT. The maximum Overhead allowed, will be the
CONSULTANT’S actual percentage for the fiscal year as determined
by 3.02 2.b.(6) or (B).

If the CONTRACT period exceeds one fiscal year of the
CONSULTANT, the provisional rate should be modified to more
correctly reflect the actual experience or anticipated experience of the
CONSULTANT or any of its Subconsultants, if applicable. Either the
STATE or the CONSULTANT may initiate the request to modify the
provisional rate to prevent substantial overpayment or underpayment.

(7) Upon completion of the CONTRACT, a final determination of Indirect Costs
(Overhead) may be made based on an audit of financial records pursuant
to 3.02 2.e.

Other Direct Costs

Direct expenses for travel, subsistence, per diem, or other mutually agreed
upon expenses of a non routine nature which can be identified directly to the
CONTRACT and related project(s). Out of State travel must have prior approval
of the STATE.

Facilities Capital Cost of Money will be allowed when properly supported. The
provisional rate for this contract is Y.
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d. QOutside Services

Salaries and wages paid to individuals, other than the CONSULTANT'S regular
employees, such as payments to other consultants, subconsultants, sub-
contractors or vendors for engineering and professional services directly
attributable to the CONTRACT.

e. Audit of CONSULTANT’S Business Operations and Financial Records

(1) Al costs billed to the STATE are subject to audit. The CONSULTANT, and
by way of subcontract, all subcontractors or Subconsultants, shall allow
the designated STATE auditors to perform an audit as deemed
appropriate. Such an audit will take into consideration consistent
application of Generally Accepted Accounting Principles and Contract
Cost Principles and Procedures as set forth in Chapter 1 of the Federal
Acquisition Regulations System, 48 CFR Part 31.2 and any other mutually
agreed upon policies or regulations.

(2) The CONSULTANT shall insert in each of its subcontracts the above
requirement and also a clause requiring its Subconsultants to include the
above requirement in any lower-tier subcontracts.

The STATE shall pay the CONSULTANT in installments based upon Progress and
Final Payment Reports and Work Hour Reports submitted by the Consultant. A
summary of costs billed by category or subcategory, as required by ADOT, is to be
included with the invoice. The Payment Reports shall show allowable costs incurred
to date under the CONTRACT and the pro-rata portion of the fixed fee earned, with the

CONTRACT hilled ameount subjact to the following limitations:

o

Pricr to approval of the Stage 1l Design Submittal t
o N

sxceed % of the tolal conlra

Costs are to be identified separately for each project number. Costs for each category
must not exceed the amounts budgeted for those specific categories during the
contract time frame without prior written approval of the STATE.

The CONSULTANT is required to submit a Monthly Progress Report in a format
furnished by the STATE showing the status of the work and the degree of completion
thereof.
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The STATE shall not withhold retention on progress payments. However, if
satisfactory progress has not been made, the STATE may first retain a maximum of
10% of the current and subsequent billings, or secondly, the STATE may refuse to
make full progress payment(s) of such sums which are considered necessary.

When all work is delivered, accepted and approved as complete by the STATE, the
ADOT Office of Audit and Analysis may prepare a report showing allowable costs
incurred. Preparation of this report may require an audit examination of the
CONSULTANT'S records. This may also include an examination of subconsultants or
subcontractors records.

During performance of progress or final audits, the allowability of direct costs will be
contingent upon the CONSULTANT'S ability to demonstrate that these costs were
excluded from the overhead cost pool.

Final payment shall be made as soon as possible after 60 days from the date of
acceptance of the audit findings, if applicable, by the STATE and the CONSULTANT.

In the event the STATE requires substantial changes in the scope, character or
complexity of the work on the CONTRACT, the total compensation as well the fixed fee
portion may be re-evaluated and adjusted to a greater or lesser amount by mutual
agreement between the CONSULTANT and the STATE.

In the event this CONTRACT is terminated by the STATE as herein provided, the
CONSULTANT may be paid all the allowable costs incurred, including mobilization
and demobilization expense, plus that portion of the fixed fee earned to date of
termination as determined by the STATE. Mobilization and demobilization expenses
shall include only reasonable costs of marshalling personnel (and equipment if
specifically provided for in the contract) for performing this work and of terminating
employment of such personnel. No costs will be allowable in connection with
termination of employment if incurred later than fifteen (15) days after the date of
termination. Costs will be determined as provided in the Federal Acquisition
Regulations and may be verified by an audit.

CONSULTANT AND SUBCONSULTANT PAYMENT

The CONSULTANT shall submit invoices on a regularly monthly basis in accordance with a
timetable agreed to in contract negotiations. Invoices should be sent directly to ADOT

Project Manager or Project Monitor.

The CONSULTANT will submit invoices for work performed by their Sub-consultants even
though the prime CONSULTANT may not have performed working during the preceding

month.

On or before the seventh day after the STATE makes a progress payment to the
CONSULTANT, the CONSULTANT shall pay the Sub-consultants for the work performed to
the extent of each Sub-consultant’s contractual interest in the progress payment.

-7-
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CONTRACT MODIFICATIONS

1. Contract modifications, defining and limiting the terms of the contract and
compensation, must be approved by the STATE, and shall be submitted in the form
and format provided by the STATE. The CONSULTANT will be compensated only with
prior written authorization by the STATE. Any administrative/technical costs
associated with the preparation of said modifications are solely the responsibility of
the CONSULTANT.

a. Supplemental Agreementis

Significant changes in the scope, character, or complexity of the work may be
negotiated if it is mutually agreed that such changes are desirable and
necessary. Contract changes defining and limiting the work and compensation
must be authorized by the STATE. Such supplemental agreement(s) shall be
made in writing, and it is expressly understood and agreed that no claim for
extra work performed or materials furnished shall be made by the
CONSULTANT until authorization to proceed is granted, in writing, by the
STATE.

b. Changes Orders

The STATE may at any time, by written order, and without notice to sureties, if
any, make (or direct) changes within the general scope of this CONTRACT in the
services to be performed.

DELAYS AND EXTENSIONS

The CONSULTANT agrees that no charges or claims for damages shall be made against the
STATE for any delays or hindrances during the progress of this CONTRACT. Such delays or
hindrances, if any, will be covered by an extension of time for such reasonable period as
mutually agreed upon between the parties. It is agreed and understood, however, that
permission to proceed with the CONTRACT after the established completion date, shall not
be construed as a waiver by the STATE of any of its rights herein.

LATE SUBMITTAL OF INVOICE

Unless waived by the STATE, in writing, all invoices for work performed under this
CONTRACT shall be submitted within 60 days from date of acceptance of the completed
portion of the work performed.

PERFORMANCE EVALUATIONS

The CONSULTANT'S performance will be evaluated periodically in accordance with the
schedule set forth in Appendix of this CONTRACT.
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GENERAL COMPLIANCE WITH LAWS

The CONSULTANT shall comply with all Federal and State laws, and local ordinances and
regulations.

LITIGATION

In the event of litigation between the CONSULTANT and the STATE involving this
CONTRACT, the laws and decisions of the State of Arizona shall apply and any such
litigation shall be commenced and prosecuted in the appropriate court of competent
jurisdiction of the Federal or State Court System within the geographical boundaries of the
State of Arizona.

DISPUTE ESCALATION (Administrative Review)

A written dispute escalation process will be utilized to resolve questions of fact during the
course of this CONTRACT. The final determination will be made by the STATE.

ARBITRATION

The parties agree to use arbitration, after exhausting applicable administrative reviews, to
resolve disputes arising out of this agreement where the sole relief sought is monetary
damages of $100,000, or less, exclusive of interest and costs.

TERMINATION, POSTPONEMENT OR ABANDONMENT

1. The right is reserved by the STATE to terminate, indefinitely postpone work, or abandon
the CONTRACT. The STATE may terminate this CONTRACT in any one of the following
circumstances:

a. Failure of the CONSULTANT to perform the services as detailed herein and in any
modifications to this CONTRACT.

b. Failure of the CONSULTANT to complete this CONTRACT within the time specified
herein and in any modifications to this CONTRACT.

¢. Failure of the CONSULTANT to comply with any of the terms of this CONTRACT.

d. When, for any reason, the STATE shall determine that such termination is in its best
interest.

2. If the STATE contemplates termination under the provisions of paragraphs 1.a., 1.b., or
1.c. above, the CONSULTANT shall have five (5) days in which to cure such failure. In
the event the CONSULTANT does not cure such failure, the STATE may terminate the
CONTRACT without further consideration.



4.1

4.12

413

Contract No.: 08-019

3. If, after Notice of Termination of this CONTRACT under the provisions of 1.a., 1.b. or 1.c.
of this clause, it is determined that the CONSULTANT was not in violation or default, the
Notice of Termination shall be deemed to have been issued under the terms of 1.d. of this
clause.

4. Termination shall be effected by delivery to the CONSULTANT of a Notice of Termination
specifying whether termination is for default of the CONSULTANT or for the convenience
of the STATE, the extent to which performance of the CONTRACT is terminated, and the
date upon which such termination becomes effective.

5. |In the event of termination, the STATE shall be liable to the CONSULTANT only to the
extent and as provided in SECTION 3.02 (CONSULTANTS'S COMPENSATION) of this
CONTRACT.

6. In the event this CONTRACT is terminated, the STATE shall have the option of
completing the CONTRACT, or entering into an agreement with another party for the
completion of this CONTRACT according to the provisions and agreements herein.

7. If the STATE exercises this option, all costs and charges incurred by the STATE,
together with the cost of completing the work under CONTRACT, will be deducted from
any monies due or which may become due the CONSULTANT.

CANCELLATION OF STATE CONTRACTS

In accordance with Arizona Revised Statutes 38-511, the STATE may cancel any CONTRACT,
without penalty or further obligation, made after the effective date of this section by the
STATE or any of its departments or agencies if any person significantly involved in initiating,
negotiating, securing, drafting or creating the CONTRACT on behalf of the STATE or any of
its departments or agencies is, at any time while the CONTRACT or any extension of the
CONTRACT is in effect, an employee of any other party to the CONTRACT in any capacity or
a CONSULTANT to any other party of the CONTRACT with respect to the subject matter of
the CONTRACT. The cancellation shall be effective when written notice from the STATE is
received by all other parties to the CONTRACT unless the notice specifies a later time.

SUCCESSORS AND ASSIGNS

The CONSULTANT and all successors, executors, administrators and assigns of
CONSULTANT'S interest in the work or the compensation herein provided shall be bound to
the STATE to the full legal extent to which the CONSULTANT is bound with respect to each
of the terms and agreements of this CONTRACT.

CONTINUING OBLIGATION
The CONSULTANT agrees that if because of death or any other occurrence it becomes
impossible for any principal or employee of the CONSULTANT to render the services

required under this CONTRACT, neither the CONSULTANT nor the surviving principals shall
be relieved of any obligation to render complete performance. However, in such event, the
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STATE may terminate this CONTRACT if it considers the death or incapacity of such
principal or employee to be a loss of such magnitude as to affect the CONSULTANT'S ability
to satisfactorily complete the performance of this CONTRACT.

INSURANCE

1. Without limiting any liabilities or any other obligations of the CONSULTANT, the
CONSULTANT shall provide and maintain the minimum insurance coverage listed
below. Coverage will be provided with forms and insurers acceptable to ADOT and
maintained at a minimum until obligations under this CONTRACT are satisfied.

a.

if applicable, Workmen's Compensation insurance to cover obligations imposed
by Federal and State statutes having jurisdiction of its employees engaged in the
performance of the services, and Employers’ Liability insurance with a minimum
limit of one hundred thousand dollars ($100,000). Evidence of qualified self-
insured status shall suffice for this section.

Architects’ and Engineer's Professional Liability insurance in the amount of one
million dollars ($1,000,000) each claim, with said coverage to remain in force and
effect for a minimum of one year past ADOT's acceptance of the CONTRACT.

Comprehensive General Liability insurance with a minimum combined single
limit of one million dollars ($1,000,000) each occurrence. The policy shall include
coverage for bodily injury, broad form property damage (including completed
operations), personal injury (including coverage for contractual and employee
acts), blanket contractual, contractors protective, products and completed
operations. Said policy shall contain a severability of interest clause.

Commercial Automobile Liability coverage with a combined single limit for bodily
injury and property damage of not less than one million dollars ($1,000,000) for
all owned, leased, hired and non-owned vehicles. The State of Arizona and the
Arizona Department of Transportation must be named as Additional Insureds and
Certificate Holder on the policy.

Valuable Papers insurance in an amount sufficient to assure the restoration of
any documents, memoranda, reports, or other similar data relating to the work of
the CONSULTANT used in the completion of this CONTRACT.

The policy required by Sections c. and e. above shall be endorsed to include the
STATE and ADOT, its agents and officials and employees as additional insureds
and shall stipulate that the insurance afforded CONSULTANT shall be primary
insurance and that any insurance carried by ADOT, its agents, officials or
employees shall be excess and not contributory insurance to that provided by
CONSULTANT.

A certificate of insurance acceptable to ADOT shall be issued to ADOT prior to
commencement of the CONTRACT as evidence that policies providing the
required coverages, conditions and limits are in full force and effect. Such
certificate shall contain provisions that coverage afforded under the policies will
not be cancelled, terminated or materially altered until at least 30 days prior
written notice has been given to ADOT.

11-
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INDEMNIFICATION - RESPONSIBILITY FOR CLAINMS AND LIABILITIES
1. For Professional Liability

To the fullest extent permitted by law, the CONSULTANT shall indemnify and hold
harmless the State of Arizona, its agents, representatives and employees from and
against liability for loss or damage resulting from the negligence of the CONSULTANT,
or any subconsultant, or anyone directly or indirectly employed by the CONSULTANT
or any subconsultant, but only to the extent the loss or damage results from the
negligence of the CONSULTANT, or any subconsultant, or anyone directly or indirectly
employed by the CONSULTANT or any subconsultant.

2. For Other than Professional Liability

To the fullest extent permitted by law, the CONSULTANT shall indemnify and hold
harmless the State of Arizona, its agents, representatives and employees from and
against liability for loss or damage resulting from the negligence of the CONSULTANT,
or any subconsultant, or anyone directly or indirectly employed by the CONSULTANT
or any subconsultant, but only to the extent the loss or damage results from the
negligence of the CONSULTANT, or any subconsultant, or anyone directly or indirectly
employed by the CONSULTANT or any subconsultant.

ANTITRUST VIOLATIONS

The CONSULTANT and the STATE recognize that in actual economic practice, overcharges
resulting from antitrust violations are in fact borne by Purchaser or ultimate user: in this
case, the STATE. Therefore, CONSULTANT, acting as a Vendor, hereby assigns to the
STATE any and all claims for such overcharges.

LIQUIDATED DAMAGES

(This is an optional provision applied, on an exception basis, primarily to contracts initiated
and administered by the Arizona Transportation Research Center - Not applicable to this
contract)

CONSULTANT'S RESPONSIBILITY

The CONSULTANT has total responsibility for the accuracy and correctness of plans and
related data prepared under the terms of this CONTRACT, and shall check all such material
accordingly for completeness, missing items, correct multipliers and consistency. The
plans will be reviewed by ADOT for conformity with ADOT procedures and contract terms.
Review by ADOT does not include detailed review or checking of design of major
components and related details or the accuracy with which such designs are depicted on the
plans.

-12-
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ACCURACY OF WORK

Acceptance of the work by the STATE will not relieve the CONSULTANT of the responsibility
for subsequent correction of any such errors and the clarification of any ambiguities. The
CONSULTANT shall make all necessary revisions or corrections resulting from errors and
omissions on the part of the CONSULTANT without additional compensation.

CONSULTANT'S ENDORSEMENT OF PLANS, ETC.

The CONSULTANT'S seal shall be endorsed and affixed to plans, reports and engineering
data furnished under this CONTRACT.

PROFESSIONAL CONDUCT

The CONSULTANT shall comply with the provisions of A.C.R.R.R4-30-301 (which is the
official compilation of the Administrative Rules and Regulations for the State of Arizona),
entitled Rules of Professional Conduct, Rules of the State Board of Technical Registration
for Architects, Assayers, Engineers, Geologists, Landscape Architects and Land Surveyors,
which are incorporated herein by reference and hereby made a part of the CONTRACT.

IMPROPER EXERCISE OF AUTHORITY

It is further understood and agreed that the CONSULTANT shall not in any way exercise any
portion of the authority or powers of the State of Arizona, and shall not make a contract or
commitment, or in any way represent itself as an agent of the State of Arizona beyond the
scope of this CONTRACT unless expressly authorized, in writing, by the STATE.

CONFLICTS OF INTEREST

1. The CONSULTANT shall not engage the services on this CONTRACT of any present or
former STATE employee who was involved as a decision maker in the
selection or approval processes or who negotiated and/or approved billings or
contract modifications for this CONTRACT.

2, The CONSULTANT agrees that no public or private interest exists and none shall be

acquired directly or indirectly which would conflict in any manner with the
performance of the CONTRACT.
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ORGANIZATIONAL CONFLICTS OF INTEREST

1. No contract for the construction of a project shall be awarded to the firm that
designed the project, or its subsidiaries, affiliates, the parent company or
subconsultants, except with the written approval of the STATE.

2. The applicability of the above also applies to a Management and/or General
Consultant or any of its subsidiaries, affiliates, the parent company or subconsultants
that were involved in any aspect of the design process.

CONSULTANT - CONTRACTOR CONFLICTS OF INTEREST

The CONSULTANT agrees that it shall not perform services on this project for the
contractor, sub-contractor or any supplier.

The CONSULTANT shall not negotiate, contract, or make any agreement with the contractor,
subcontractor or any supplier with regard to any of the work under this project, or any
services, equipment or facilities to be used on this project.

ORGANIZATION EMPLOYMENT DISCLAIMER

1. The CONTRACT is not intended to constitute, create, give to, or otherwise recognize a
joint venture agreement or relationship, partnership, or formal business organization
of any kind, and the rights and obligations of the parties shall be only those expressly
set forth in the CONTRACT.

2. The parties agree that no persons supplied by the CONSULTANT in the performance
of CONSULTANT's obligations under the CONTRACT are considered to be STATE
employees, and that no rights of State civil service, retirement or personnel rules
accrue to such persons. The CONSULTANT shall have total responsibility for all
salaries, wages, bonuses, retirement, withholdings, workmen's compensation,
occupational disease compensation, unemployment compensation, other employee
benefits and all taxes and premiums appurtenant thereto concerning such persons,
and shall save and hold the STATE harmless with respect thereto.

NONPROCUREMENT DEBARMENT AND SUSPENSION

In accordance with 49 CFR 29.505, and by signature on this CONTRACT, the CONSULTANT
certifies its’ compliance, and the compliance of any subconsuitants or subcontractors
present or future, by stating that any person associated therewith in the capacity of owner,
partner, director, officer, principal investor, project director, manager, auditor, or any
position of authority involving Federal Funds:

a) is not currently under suspension, debarment, voluntary exclusion, or determination
of ineligibility by any Federal Agency;
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b) does not have a proposed debarment pending;

c) has not been suspended, debarred, voluntarily excluded or determined ineligible by
any Federal Agency within the past 3 years; and

d) has not been indicted, convicted, or had a civil judgment rendered against the firm
by a court of competent jurisdiction in any matter involving fraud or official
misconduct within the past 3 years as specified by 49 CFR paragraph 29.305(a).

Where the CONSULTANT or subconsultant is unable to certify to the statement in 4.26.1(a)
above, the CONSULTANT or subconsultant will be declared ineligible fo enter into
CONTRACT or participate in the project.

Where the CONSULTANT is unable to certify to any of the statements as listed in 4.26.1 (b),
(c) or (d), the CONSULTANT shall submit a written explanation to the STATE. The
certification or explanation will be considered in connection with the STATE’s determination
whether to enter into CONTRACT.

The CONSULTANT shall provide immediate written notice to the Department if at any time
the CONSULTANT or any subconsultants or subcontractors, present or future, learn that its
Debarment and Suspension certification has become erroneous by reason of changed
circumstances.

COVENANT AGAINST CONTINGENT FEES

The CONSULTANT warrants that he has not employed or retained any company or person,
other than a bona fide employee working solely for the CONSULTANT, to solicit or secure
this CONTRACT, and that he has not paid or agreed to pay any company or person, other
than a bona fide employee working solely for the CONSULTANT, any fee, commission,
percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting
from the award or making of this CONTRACT. For breach or violation of this warranty, the
STATE shall have the right to annul this CONTRACT without liability, or in its discretion, to
deduct from the contract price or consideration, or otherwise recover the full amount of
such fee, commission, percentage, brokerage fee, gift or contingent fee.

SUBLETTING, ASSIGNMENTS AND TRANSFERS

The CONSULTANT firm was chosen to perform the work on this CONTRACT based upon
training and qualifications of its members. Therefore, subletting, assignment or transfer of
any work to subconsultants and lower tier subconsultants, unless approved in writing by the
STATE prior to performance of work, is expressly prohibited.

SUBCONSULTANTS
1. The CONSULTANT may retain Subconsultants on an "as required” basis, provided that
the Subconsultants selected, and the rates to be paid, are identified on each

Subconsultant's DERIVATION OF COST PROPOSAL located in the SCOPE OF WORK
section, Appendix of the CONTRACT, or are
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approved by contract modification, or by Administrative Determination Letter, as
applicable. All Subconsultants shall be required to follow the terms and conditions of
this CONTRACT.

a. Subconsultants’ Compensation

Each Subconsultant will be expected to follow covenants set forth in 3.02 2.
unless the subcontract is considered a Lump Sum by Task (fixed price)
subcontract and not a Costs Plus Fixed Fee subcontract. However, with
respect to 3.02 2.b.(5), the Indirect Costs (Overhead) rates for each
Subconsultant, when applicable, will be the actual allowable overhead rate or
the Negotiated Provisional rate stipulated in each Subconsultant's final
DERIVATION OF COST PROPOSAL, as concurred with by the STATE. Each
Subconsultant's actual allowable overhead rate or the negotiated provisional
Overhead rate is separately determined and may not be the same rate as
stipulated for the CONSULTANT.

b. CONSULTANT'S Responsibility Regarding Subconsultant's Costs

The Subconsultant's allowable costs shall be governed by 3.02 2. The
CONSULTANT shall monitor the billings received from the Subconsultants
and ensure that all costs are documented and supported.

Regarding Indirect Costs (Overhead), the CONSULTANT is responsible for
determining that the Subconsultants comply with 3.02 2.b.(6) with respect to
the actual allowable or negotiated provisional Overhead rates. The Overhead
rates for Subconsultants are “actual allowable"” or “negofiated provisional”,
and must be accounted for annually. A Subconsultant may not bill more
than its actual allowable Overhead rate or the negotiated provisional
Overhead rate. In the event any Subconsultant violates this subsection, the
penalties set forth in 3.02 2.b.(6)(a) will be assessed to the CONSULTANT.

All costs of the Subconsultants are subject to audit unless waived by the
STATE. The cost to the STATE for Subconsultants shall be in amounts equal
to the actual allowable costs paid to the Subconsultants.

2. The volume of work performed by the Subconsultants shall not exceed 49% of the
total contract value unless waived by the STATE.

SUBCONTRACTS

The CONSULTANT agrees to insert in all subcontracts the clauses hereof entitied "Civil
Rights," "Affirmative Action,” "Ownership of Documents,” "Patents and Copyrights", "Anti
Lobbying and Disclosure,” “Retention of Records” and “Immigration”. The CONSULTANT
further agrees to insert in any subcontract exceeding $100,000 the clause hereof entitled
"Environmental Protection.”
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KEY PERSONNEL

Any substitution or transfer of personnel specificaily identified in CONSULTANT'S proposal
as assigned to the work of this CONTRACT shall be subject to prior written approval by the
STATE.

EMPLOYMENT OF PERSONNEL OF PUBLIC AGENCIES

The CONSULTANT shall not engage the service of any person or persons then in the employ
of the STATE for work covered by the terms of this CONTRACT without the prior written
approval of the STATE.

ANTI-LOBBYING

1.

The CONSULTANT agrees to comply with the piovisions of Section 1352 of Title 31,
U.S.Code (Public Law 101.121) as codified in Title 48, Federal Acquisition Regulations
Subpart 3.8 and Subpart 52.203-11. The legislation prohibits federal funds from being
expended by a recipient or any lower tier subrecipients of a Federal contract, grant,
loan, or cooperative agreement to pay any person for influencing or attempting to
influence a Federal agency or Congress in connection with the award of any Federal
contract, cooperative agreement, including the extension, continuation, renewal,
amendment or modification of any Federal contract, grant, loan or cooperative
agreement. All disclosure statements are to be furnished to the STATE.

The CONSULTANT agrees to require all subconsultants and lower tier subconsultants
who have agreements exceeding $100,000 to complete the Certification of Federal
Contracts (ECS Form 90-1) and, when appropriate, the Disclosure of Lobbying
Activities (ECS Form 90-3) prior to execution of the Prime Consultants Agreement with
the STATE. Lower tier certifications are to be maintained by the CONSULTANT.

OWNERSHIP OF DATA

1.

The CONSULTANT agrees to maintain (in sufficient detail as will properly reflect all
work done and results achieved in the performance of this CONTRACT) tracings,
plans, specifications and maps, basic survey notes and sketches, books, records,
reports, research notes, charts, graphs, comments, computations, analyses,
recordings, photographs, computer programs and documentation thereof, and other
graphic or written data generated in connection with the work called for in the
CONTRACT; all such information and documentation to be termed "Data” under this
CONTRACT.

All Data procured hereunder for the work funded by ADOT shall become the property
of ADOT and delivered to ADOT upon request, and shall not be used or released by
the CONSULTANT or any other person except with the prior written approval of the
STATE; provided however, that CONSULTANT shall not be required to retain any Data
not requested by ADOT within five years from the date of final payment to the
CONSULTANT hereunder; and provided further that until
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such delivery to ADOT the CONSULTANT agrees to permit representatives of ADOT
and the Federal Highway Administration to examine and review at reasonable times all
Data still in the possession of the CONSULTANT.

3. All services, information, computer program elements, reports and other deliverables
which may be patented or copyrighted and created under this CONTRACT are the
property of the State of Arizona and shall not be used or released by the
CONSULTANT or any other person except with the prior written approval of the
STATE.

ADOT PRODUCTS

ADOT will provide the consultant with the ADOT developed software for the sole purpose of
completing this contract, as set forth in the Site License Contract (which includes a detailed
list of Software that will be provided to the consultant). The software is provided to the
consultant solely for the purpose of completing this contract and for no other purposes.
ADOTdeveloped software including: manuals, electronic information, programs, and
associated materials, remains the property of ADOT. Any use of this software for purposes
other than the fulfiliment of this contract is strictly prohibited. The consultant shall not copy
the software or provide, distribute or demonstrate the software to other entities. Upon
completion of the contract or when otherwise notified by ADOT, the contractor will return all
software, backup copies, manuals, electronic information and associated materials to ADOT.

RETENTION OF RECORDS

1. The CONSULTANT and any subconsultant/subcontractor/vendor shall keep and
maintain all books, papers, records, accounting records, files, accounts, reports,
costs proposals with backup data and all other material relating to the CONTRACT
and related project(s), and shall make all such material available at any reasonable
time during the term of work on the CONTRACT and related project(s) and for five (5)
years from the date of final payment to the CONSULTANT for auditing, inspection and
copying upon the STATE'S request, or at the request of the Federal Highway
Administration or any other authorized representative of the Federal Government.

2. The CONSULTANT shall insert in each of its subcontracts the above requirement and
also a clause requiring its subconsultants to include the above requirement in any
lower-tier subcontracts or purchase orders.

REVIEW AND INSPECTION

Representatives of the STATE and the Federal Highway Administration are authorized to
review and inspect the CONTRACT activities and facilities during normal business hours.
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PROPERTY OR EQUIPMENT

Except as otherwise provided in this CONTRACT, the lease, rental or purchase of property or
equipment to perform the work herein described must have the prior written approval of the
STATE. The control, utilization and disposition of property or equipment acquired using
FEDERAL/STATE funds shalil be determined by the STATE in accordance with the property
management standards set forth in 43 CFR Part 18 , ADOT Manual - FIN 11.02, and Highways
Division Policy and Implementation Memorandum No. 89-04.

CIVIL RIGHTS

1.

The CONSULTANT is required to comply with Executive Order 75-5, "Non-
discrimination in Employment by Government Contractors and Subcontractors,”
which is hereby included in its entirety by reference and considered a part of this
CONTRACT.

The CONSULTANT is required to comply with Title VI of the Civil Rights Act of 1964, as
amended. Accordingly, Title 49, Code of Federal Regulations, Part 21 through
Appendix H and Title 23, CFR 710.405 (b) are made applicable by reference and are
hereinafter considered a part of this CONTRACT.

The CONSULTANT is required to comply with the provisions of Executive Order
11246, entitled "Equal Employment Opportunity,” as amended by Executive Order
11375, and as supplemented in Department of Labor Regulations (41-CFR Part 60).
Said provisions are made applicable by reference and are hereinafter considered a
part of this CONTRACT.

The CONSULTANT shall post in conspicuous places available to employees and
applicants for employment, the following notice:

It is the policy of this company not to discriminate against any
employee, or applicant for employment, because of race, color,
religion, creed, national origin, sex, age, handicapped, or disabled
veterans and Vietnam era veterans. Such actions shall include, but
are not limited to: employment, upgrading, demotion, transfer,
recruitment, or recruitment advertising; laying-off or termination;
rates of pay or other compensation; and selection for training, and
on-the-job training. Also, it is the policy to insure and maintain a
working environment free of harassment, intimidation and
coercion.

AFFIRMATIVE ACTION

CONSULTANT shall take the following affirmative action steps with respect to securing
supplies, equipment or services under the terms of this CONTRACT:

1.

Include qualified firms owned by socially and economically disadvantaged individuals
on solicitation lists.
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2. Assure that firms owned by socially and economically disadvantaged individuals are
solicited whenever they are potential sources.

3. When economically feasible, dividing total requirements into smaller tasks or
guantities so as fo permit maximum participation by firms owned by socially and
economically disadvantaged individuals.

4, Where the requirement permits, establishing delivery schedules which will encourage
participation by firms owned by socially and economically disadvantaged individuals.

5. Use the services and assistance of the Small Business Administration, the Office of
Minority Business Enterprise of the Department of Commerce and the Community
Services Administration as required.

PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES

The CONSULTANT is required to adhere to the commitment made to participation by ADOT
certified Disadvantaged Business Enterprises (DBE) as indicated in the firms Technical
Proposal or subsequently agreed to by the STATE during negotiations. The STATE, at its
discretion on a case by case basis, may waive the above limitations.

The CONSULTANT must submit the DBE Compliance Report to the Civil Rights Office by the
3 Friday of each month. The report shall indicate the amount earned by and paid to each
DBE working on the project for the preceding month.

ENVIRONMENTAL PROTECTION
(This clause is applicable if this contract exceeds $100,000.00. It applies to Federal Aid
Contracts Only.)

CONSULTANT is required to comply with all applicable standards, orders or requirements
issued under Section 306 of the Clean Air Act (42 U.S.C. 1857 (h), Section 508 of the Clean
Water Act (33 U.S.C. 1368), Executive Order 11738, and Environmental Protection Agency
regulations (40 CFR Part 15) which prohibit the use under non-exempt Federal contracts,
grants or loans of facilities inciuded on the EPA List of Violating Facilities. Violations shall
be reported to the Federal Highway Administration and to the U.S.E.P.A. Assistant
Administrator for Enforcement. (EN-329).

ENERGY CONSERVATION
(This clause is applicable to Federal Aid Contracts Only.)

CONSULTANT is required to comply with mandatory standards and policies, as applicable,
relating to energy efficiency which are contained in the State Energy Conservation Plan
issued by the State of Arizona in compliance with the Energy Policy Conservation Act (P.L.
94-163).
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PUBLICATION PROVISIONS

The CONSULTANT shall provide annual, quarterly or monthly written progress reports
requested by the STATE. Prior to completion of the CONTRACT and related project(s), the
CONSULTANT shall prepare a final report summarizing activities, conclusions, and
recommendations in a form as prescribed by the STATE, and this report shall be a
prerequisite for final payment. Publication rights to all reports are reserved by the STATE.
The CONSULTANT shall not release information developed under the CONTRACT prior to
publication, except upon written approval of the STATE.

PUBLICATION PROVISIONS (RESEARCH AND UNIVERSITIES)
(Not applicable to this contract)

PATENTS AND COPYRIGHTS

All services, information, computer program elements, reports and other deliverables which
may be patented or copyrighted and created under this CONTRACT are the property of the
State of Arizona and shall not be used or released by the CONSULTANT or any other person
except with the prior written approval of the STATE.

PATENTS AND COPYRIGHTS (RESEARCH AND UNIVERSITIES)
(Not applicable to this contract)

FEDERAL IMMIGRATION AND NATIONALITY ACT:

1.

General: The consultant, including all subconsultant, shall comply with all federal,
state and local immigration laws and regulations, as set forth in Arizona Executive
Order 2005-30, relating to the immigration status of their employees who perform
services on the contract during the duration of the contract. The State shall retain the
right to perform random audits of consultant and subconsultant records or to inspect
papers of any employee thereof to ensure compliance.

Compliance Reguirementis: By submission of a proposal, the consultant warrants
that the consultant and all proposed subconsultants are and shall remain in
compliance with all federal, state and local immigration laws and regulations relating
fo the immigration status of their employees who perform services on the contract.
The State may, at its sole discretion, require evidence of compliance from the
consultant shall have ten working days from the receipt of the request to supply
adequate information.

The Department will accept, as evidence of compliance, a showing by the consultant
or subconsultant that it has followed the employment verification provisions of the
Federal Immigration and Nationality Act as set forth in Sections 274A and 274B of that
Act, including implementation of regulations and agreements between the Department
of Homeland Security and the Social Security Administration’s verification service.

The Consultant shall include the provisions of Subsection 4.30 in all its subcontracts.
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Sanctions for Non-Compliance: Failure to comply with the immigration laws or to
submit proof of compliance constitutes a material breach of contract. The Department
will reduce the consultant’s compensation by $10,000 for the initial instance of non-
compliance by the consultant or subconsuitant. Should the same consultant or
subconsultant commit subsequent violations within a two-year time period from the
initial violation, the consultant’s compensation will be reduced by $50,000 for each
violation. The third instance by the same consultant or subconsultant within a two-
year period may result, in addition to the $50,000 reduction in compensation, in
removal of the offending consultant or subconsultant, suspension of work in whole or
in part or, in the case of a third violation by the consultant, termination of the contract
for default. In addition, the Department may debar a consultant or subconsulfant who
has committed three violations within a fwo-year period for up to one year. For
purposes of this paragraph, a violation by a subconsultant does not count as a
violation by the consultant.

Any delay resulting from a sanction under this subsection is a non-excusable delay.
The consultant is not entitled to any compensation or extension of time for any delays
or additional costs resulting from a sanction under this subsection.

An example of the sanctions under this subsection is presented in the following table:

Offense by: Reduction in
Consultant Subconsultant Subconsultant Compensation
A B
First $10,000
First $10,000
Second $50,000
First $10,000
Third $50,000 *
* May, in addition, result in removal of the subconsultant and/or debarment of the subconsultant.

In Witness whereof the parties hereto have executed this agreement as of the day and vyear first

herein written.

FOR THE STATE ARIZONA DEPARTMENT OF TRANSPORTATION
By:
Date
Title
FOR THE CONSULTANT FIRM NAME
By:
Date
Title
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